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Grant Number: Obligation Date:
B-08-DN-21-0001

Grantee Name: Award Date:

State of Kentucky 03/26/2009

Grant Amount: Contract End Date:
$37,408,788.00 03/26/2013

Grant Status: Review by HUD:

Active Submitted - Await for Review

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

This amendment to the action plan makes no changes to Kentucky's areas of greatest need.

Distribution and and Uses of Funds:

The Commonwealth of Kentucky is proposing two technical corrections to its substantial amendment to the action plan for NSP. The first
addresses use of program income to cover cost overruns for currently-funded projects; the second addresses the addition of Section 8
homeownership voucher holders as "targeted" households. Further, this amendment reflects changes to funded partners' budgets based on
obligations reported by each partner as of September 2010.

PROGRAM INCOME

Kentucky's substantial amendment to its action plan for the initial allocation of $37.4 million in NSP-1 did not address the use of program
income generated by funded projects. To date, the Commonwealth has received approximately $176,000 in program income, and expects to
receive approximately $5 to $7 million over the next three to six years. The Department for Local Government is formulating guidelines for the
allocation and expenditure of program income, and will include those in a subsequent action plan amendment.

However, as partners have completed obligation of NSP-1 funding per the Commonwealth's September 2010 deadline with HUD, in a few
circumstances grantees have acquired properties to be rehabbed and found that environmental abatement and/or rehab costs are more than
originally budgeted, creating modest overall funding shortfalls. To ensure that all grantees have adequate financing to complete projects for
which funds are already obligated, the Commonwealth proposes to amend its action plan as follows:

1. Subgrantees who received allocations of NSP-1 "initial" funding and experience cost overruns may request additional funding via program
income recepts (received by DLG) to cover said overruns, up to a maximum of 10% of the original allocation. Funds are may not be used to
produce "new" units (those for which funds had not been obligated by the state's obligation deadline with HUD (Sept. 20, 2010). A written
request must be made by the subgrantee to DLG identifying the cost overrun, reasons, and amount of additional funding required to complete
the scope of work.

A. Subrecipients may receive an additional pro-rata allocation of administrative funds, not to exceed 5% of the amount of the approved
increase.

B. Developers must document why it is impractical or infeasible for cost overruns to be taken from developer fee. Requests for additional
funds from agencies funded as developers are strongly discouraged. However, DLG recognizes that in rare instances, unexpected
circumstances may produce significant unforeseeable cost overruns. DLG will consider requests on a case-by-case basis, and may require
some or all of the developer fee to be utilized to cover all or a portion of the cost overrun.

TARGETED HOUSEHOLDS

As the NSP program has been implemented, there have been some instances in which an otherwise income-eligible holder of a Section 8
homeownership voucher has requsted NSP assistance to become a homebuyer. The homeownership voucher program provides mortgage
subsidy assistance for 15- or 30-year terms, depending upon household type. The program requires the participating household to pay 30% of
its income toward homeownership and utilities. This requirement conflicts with DLG's policy that households with incomes at or below 50% of
area median must pay no mroe than 25%of income toward principal, interest, taxes and insurance. Via this amendment, DLG is modifying its
targeted households (currently, households with members who have physical/mental disabilities, veterans or active military, and/or homeless)
to include homeownership voucher holders. DLG likewise waives its underwriting criteria with regard to PITI caps of 25% for this targeted
population only. However, to ensure that assisted households have appropriate investment in homeownership, voucher holders who also
receive NSP assistance must provide 3.5% of the contract sales price from their own funds. This requirement is intended to prevent instances
in which an assisted household becomes a homeowner with no initial homebuyer contribution.

BUDGETARY CHANGES

Funds have been shifted between eligible uses for the following organizations, based on reported obligations as of September 2010:



¢ Community Ventures Corporation

« Henderson Housing Authority

« Lexington/Fayette (Douglass Heights)
 Lexington/Fayette (landbank)

 City of Ludlow

» Pennyrile Area Housing Corp.

* Purchase Area Housing Corp.

* REACH, Inc.

* Richmond

Generally, budgetary changes reflected shifts of units to or from the low-income set-aside, based on either the purchasing household income
or probable buyer AMI based on affordability. There were no increases/decreases in allocations, nor were there changes in overall obligation

of funds.

Definitions and Descriptions:

No changes to definitions/descriptions are proposed, other than those addressed above in distribution of funds.

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the two

technical changes via email, once the amendment is approved by HUD.

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

This Report Period
N/A

N/A
$5,746,087.07
$2,282,297.00
$5,679,252.07

$0.00
$176,217.92
$165,767.92

To Date
$43,051,246.00

$37,408,788.00
$15,570,966.77
$37,504,359.00
$15,628,032.77
$207,881.00
$176,217.92
$165,767.92



Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $207,881.00
Limit on Public Services $5,611,318.20 $0.00
Limit on Admin/Planning $3,740,878.80 $1,069,252.65
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $14,283,633.00

Overall Progress Narrative:

GENERAL ADMINISTRATIVE

During the quarter ending 9/30/10, DLG's NSP staff focused on desk and on-site monitoring of subgrantees'
obligations of funds, with emphasis on those projects for which funds are obligated via development agreements. No
adverse issues were found. DLG staff also did "spot checks" of final obligation amounts as reported by subgrantees
in September.

With all partners' funds obligated, including funds associated with units projected under the low-income set-aside,
DLG staff amended the state's action plan and revised project and activity budget levels as needed to ensure
partners' reported amounts and amounts reported to HUD via DRGR are in agreement.

Thirdly, staff had previously identified over-statement of performance measures due to data entry errors, and had
discussed same with the DRGR HelpDesk and HUD/Louisville staff. During the past quarter, NSP staff has reversed
out nearly all of the state's performance measures. However, due to DRGR quirks, performance measures
previously reported for three activities cannot be adjusted (additional assistance requested from the helpdesk -
pending). The activities and performance measures that still require deletion are:

Louisville Metro, Eligible Use B, Cancelled Activity. Adjustment required is -1 moderate income household and -1
property. After QPR approval, NSP staff will amend the action plan and re-reclassify the activity as a direct benefit
and see if a reversal may be made that way.

NSP-E-0000-09N-011: Russell County Fiscal Court, transitional housing facility, adjustment required is -7 low
income beneficiaries, -8 moderate income beneficiaries, and -115 persons served. After QPR approval, NSP staff
will amend the action plan and temporarily reclassify the activity as a direct benefit to determine if that allows a
deletion of performance measures.

NSP-E-0000-09N-020: This is the state's only public facilities award, for a neighborhood center in Lexington's north
end. Performance measure adjustments are needed to -450 LMI and -250 mod persons served. This will be
attempted through amendment to the action plan and temporary reclassification of the project as direct (vs. area)
benefit.

SUBGRANTEE MANAGEMENT AND TRAINING

DLG's four-member NSP team continues to provide project management, administrative and financial oversight to
its 22 subgrantees through the NSP-1 program. During the past quarter, DLG also provided three webinar trainings
(each webinar was offered at two different times to encourage participation). Webinar trainings were:

Updated RESPA requirements, provided by staff of Stites and Harbison, LLC, at no charge.

Conflict of interest considerations and requirements, offered by DLG's legal counsel.

Verifying income and assets, and household eligibility, for the NSP program, provided by the NSP team.



All webinars are recorded and posted to DLG's website for future reference by subgrantees, including training
materials and slides. (The income/asset webinar is in the process of being added to the website.)

PROGRAM INCOME

DLG has received approximately $176,000 in program income to date, and expects additional receipts in November
as nearly two dozen units have been completed. Unit completion reports are either pending or under review by DLG
staff, at which time the final draws will be approved. Partners will return program income as applicable. DLG has
amended its action plan to allow for distribution of some program income to address cost overruns on existing
projects.

In June 2009, in conjunction with applications for participation in the NSP2 consortium (unfunded), DLG accepted
applications for NSP-1 program income. Applications have been reviewed, rated and ranked. Program income
guidelines and allocations will be issued in the coming quarter.

FINANCIAL

Kentucky's program is 100% obligated and approximately 50% expended, and has completed the obligation
monitoring process with HUD.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP-A-0000, Financing mechanisms $494,469.00 $1,763,500.00 $494,469.00
NSP-ADM-0000, Administrative fees $311,360.99 $3,740,879.00 $1,074,252.65
NSP-B-000, Eligible Use B $0.00 $0.00 $0.00

NSP-B-0000, Acquisition/Rehabilitation
NSP-C-0001, Land banking-Acquisition
NSP-D-0000, Demolition

NSP-E-0000, Redevelopment

Activities

$1,546,873.08
$495,439.00
$46,602.00
$2,851,343.00

$14,169,426.00
$1,619,598.00
$578,393.00
$15,536,992.00

$7,701,019.12
$753,630.00
$63,232.00
$5,484,364.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Henderson Housing Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

CANCELLED - Henderson D

CANCELLED - Eligible Use D-Henderson Housing

Activity Status:
Cancelled

Project Title:
Demolition

Projected End Date:
09/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Henderson Housing Authority

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

# of Housing Units

Low

This Report Period

This Report Period
Total
-1

Mod Total Low

Mod

Total
0/0

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Total Low/Mod%



# of Households benefitting 0 -1 -1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Louisville Metro

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Cancelled - Louisville B/LI
Eligible Use B-Louisville<50%

Activity Status:

Cancelled

Project Title:

Acquisition/Rehabilitation

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Louisville Metro

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Properties identified by Louisville Metro will be acquired and demolished, followed by new construction of 52 single family
homes. This activity cancelled and funds moved to Eligible Uses C, D and E.

Location Description:

Louisville/Jefferson County, Ky.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Accomplishments Performance Measures

Total
0/0

No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected



This Report Period

Low

# of Households benefitting -9

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

CDBG (entitlements)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 0/0 0/0

Amount

$0.00
$0.00

$0.00

Amount

$0.00




Grantee Activity Number: Cancelled - Purchase Eligible Use A

Activity Title: Eligible Use A-Purchase
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:
NSP-A-0000 Financing mechanisms
Projected Start Date: Projected End Date:
06/01/2009 09/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Purchase Housing
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Purchase Housing $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Purchase Housing will provide down payment, closing cost and principal reduction assistance to approximately
seven homebuyers; funds may be amortizing or non-amortizing first- or second-position mortgage loans based on households
affordability requirements. May provide incrementally forgiven, deferred loans at zero percent interest.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units -9 0/2
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This Report Period
Low Mod Total
# of Households benefitting 0 -9 -9

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/2

0/2

0

Amount

11



Grantee Activity Number: Cancelled - Richmond B/LI

Activity Title: Cancelled - Eligible Use B-Richmond<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Richmond, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Richmond, City of $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -18 0/6

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total
# of Households benefitting -18 0 -18

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/6

Mod
0/0

0/6

0

Amount

13



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-A-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Cancelled-Bardstown A
Cancelled-Bardstown A

Activity Status:

Cancelled

Project Title:

Financing mechanisms

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Bardstown, City of

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Bardstown, City of
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds recaptured; subrecipient did not meet obligation deadline per funding agreement.

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant

layoffs and closings)

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-2

This Report Period
Low Mod Total
0 -2 -2

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Beattyville Housing Development

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Cancelled-Beattyville D/LI
Eligible Use D- Beattyville Housing

Activity Status:
Cancelled

Project Title:
Demolition

Projected End Date:
09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Beattyville Housing Development

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties -2

This Report Period
Total

# of Housing Units -2

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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This Report Period
Low Mod Total
# of Households benefitting -2 0 -2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Beattyville Housing Development

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Cancelled-Beattyville E/LI
Eligible Use E-Beattyville Housing

Activity Status:

Cancelled

Project Title:

Redevelopment

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Beattyville Housing Development

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-3

This Report Period
Low Mod Total
-3 0 -3

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/0 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Housing Authority of Bowling Green
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-Bowling Green D
Cancelled-Bowling Green D

Activity Status:

Cancelled

Project Title:

Demolition

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Accomplishments Performance Measures

# of Properties

# of Housing Units

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
-1 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
-1 0/0
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This Report Period
Low Mod Total
# of Households benefitting 0 -1 -1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number: Cancelled-Community Housing - E/LI

Activity Title: Eligible Use E-Community Housing <50%
Activitiy Category: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Community Housing Inc.
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Community Housing Inc. $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Organization's executive director has retired and staff has left for other employment; agency lacks ability to undertake NSP
program. DLG has withdrawn its preliminary funding commitment. DLG will fund next project on rating/ranking list from
application round (Russell County Fiscal Court).

Location Description:

Destabilized neighborhoods in Winchester and Mount Sterling (Lincoln Street and Mattie Lee neighborhoods, respectively).

Activity Progress Narrative:

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units -3 0/0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting -3 0 -3 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Cancelled-Community Housing-D
Eligible Use D-Community Housing

Activity Status:

Cancelled

Project Title:

Demolition

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Community Housing Inc.

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Community Housing Inc.

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Organization's executive director has retired and staff has left for other employment; agency lacks ability to undertake NSP
program. DLG has withdrawn its preliminary funding commitment. DLG will fund next project on rating/ranking list from
application round (Russell County Fiscal Court).

Location Description:

Destabilized neighborhoods in Winchester and Mount Sterling (Lincoln Street and Mattie Lee neighborhoods, respectively).

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-3

This Report Period
Low Mod Total
0 -3 -3

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Cancelled-Community Housing-E
Eligible use E-Community Housing

Activity Status:

Cancelled

Project Title:

Redevelopment

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Community Housing Inc.

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Community Housing Inc.

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Organization's executive director has retired and staff has left for other employment; agency lacks ability to undertake NSP
program. DLG has withdrawn its preliminary funding commitment. DLG will fund next project on rating/ranking list from
application round (Russell County Fiscal Court).

Location Description:

Destabilized neighborhoods in Winchester and Mount Sterling (Lincoln Street and Mattie Lee neighborhoods, respectively).

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-9

This Report Period
Low Mod Total
-3 -6 -9

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Cancelled-CVC D
Eligible Use d-Community Ventures

Activity Status:

Cancelled

Project Title:

Demolition

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Community Ventures Corp.

Overall Jul 1 thru Sep 30, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $0.00

Community Ventures Corp. $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

This Report Period
Total

# of Housing Units -1

This Report Period
Low Mod
# of Households benefitting 0 -1 -1

Total

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Cancelled-CVC E
Eligible Use E- Community ventures

Activity Status:

Cancelled

Project Title:

Redevelopment

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Community Ventures Corp.

Overall Jul 1 thru Sep 30, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $0.00

Community Ventures Corp. $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

This Report Period
Total

# of Housing Units -9

This Report Period
Low Mod
# of Households benefitting 0 -9 -9

Total

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Cancelled-FAHE-A/LI
Eligible Use A-FAHE

Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number:
NSP-A-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
FAHE

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Financing mechanisms

Projected End Date:

09/19/2013

Completed Activity Actual End

Responsible Organization:
FAHE

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Date:

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. FAHE will provide NSP funds as amortizing first or non-amortizing (forgivable, incrementally forgiven) deferred
loans based on household affordability requirements. Will provide down payment, closing cost and principal reduction

assistance to approximately seven households.

Location Description:

Targeted neighborhoods in Harlan, Madison and Perry counties. Letcher and Bath County portions of project declined for

funding.

Activity Progress Narrative:

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
-15 0/7
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This Report Period
Low Mod Total
# of Households benefitting -15 0 -15

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
o/7

Mod
0/0

o7

0

Amount
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Grantee Activity Number:
Activity Title: Green River A
Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-A-0000

Projected Start Date:

06/01/2009

Cancelled-Green River A

Activity Status:
Cancelled

Project Title:
Financing mechanisms
Projected End Date:
09/19/2013

Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Green River Housing Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

This Report Period
Total
# of Housing Units -4

This Report Period
Low Mod
# of Households benefitting -4 0 -4

Total

Responsible Organization:
Green River Housing Corporation

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-A-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Cancelled-HPI Eligible Use A
Eligible Use A-Housing Partnership

Activity Status:
Cancelled

Project Title:
Financing mechanisms
Projected End Date:
09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Overall Jul 1 thru Sep 30, 2010 To
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $0.00
Housing Partnership, The $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,

including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income

homebuyers. HPI to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans to one

income-eligible household for acquisition of foreclosed residential property. May use NSP for first and/or second mortgage
financing, amortizing if first, based on household affordability.
Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units -3 0/2
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This Report Period
Low Mod Total
# of Households benefitting -2 -1 -3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/2

0/2

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Partnership, The

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Cancelled-HPI Eligible Use D
Eligible use D- Housing Partnership

Activity Status:

Cancelled

Project Title:

Demolition

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-2

This Report Period
Low Mod Total
0 -2 -2

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Cancelled-LFUCG/Douglass admin
Admin-local-LFUCG

Activity Status:

Cancelled

Project Title:

Administrative fees

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Lexington-Fayette urban County Government

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

($25,000.00) $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-A-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Louisville Metro

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Cancelled-Louisville A
Eligible Use A-Louisville Metro

Activity Status:

Cancelled

Project Title:

Financing mechanisms

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Louisville Metro

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Properties identified by Louisville Metro will be acquired and demolished, followed by new construction of 52 single family
homes. This activity cancelled and funds moved to Eligible Uses C, D and E.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-10

This Report Period
Low Mod Total
0 -10 -10

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

CDBG (entitlements)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

$0.00

$0.00

Amount

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-A-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Ludlow, City of

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Cancelled-Ludlow A
Eligible Use A-Ludlow

Activity Status:
Cancelled

Project Title:
Financing mechanisms
Projected End Date:
09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Ludlow, City of

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. City to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans and/or
amortizing first mortgage loan (may be done in combination) to one income-eligible household for acquisition of foreclosed

residential property.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

# of Housing Units

This Report Period

Total
-2

Total
0/1

Cumulative Actual Total / Expected
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This Report Period
Low Mod Total
# of Households benefitting 0 -2 -2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Cancelled-Ludlow D
Eligible Use D-Ludlow

Activity Status:

Cancelled

Project Title:

Demolition

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Ludlow, City of

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Ludlow, City of

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-2

This Report Period
Low Mod Total
0 -2 -2

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Cancelled-Ludlow E
Eligible Use E- Ludlow

Activity Status:

Cancelled

Project Title:

Redevelopment

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Ludlow, City of

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Ludlow, City of

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

# of Housing Units

# of Households benefitting

This Report Period
Total
-8

This Report Period
Low Mod Total
0 -8 -8

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/4 0/4 0

48



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-A-0000

Projected Start Date:

06/01/2009

Cancelled-Pennyrile A
Eligible Use A-Pennyrile

Activity Status:
Cancelled

Project Title:
Financing mechanisms
Projected End Date:
09/19/2013

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Pennyrile Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

This Report Period
Total

# of Housing Units -4

This Report Period
Low Mod
# of Households benefitting 0 -4 -4

Total

Responsible Organization:
Pennyrile Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-A-0000

Projected Start Date:

06/01/2009

Cancelled-REACH A
Eligible Use A-REACH

Activity Status:
Cancelled

Project Title:
Financing mechanisms
Projected End Date:
09/19/2013

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
REACH

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

This Report Period
Total

# of Housing Units -1

This Report Period
Low Mod
# of Households benefitting 0 -1 -1

Total

Responsible Organization:
REACH

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-A-0000-09N-017

Activity Title: Eligible Use A-Covington
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
NSP-A-0000 Financing mechanisms
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Covington
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $13,500.00
Total CDBG Program Funds Budgeted N/A $13,500.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $13,500.00 $13,500.00
Expended CDBG DR Funds $13,500.00 $13,500.00
City of Covington $13,500.00 $13,500.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Homebuyer assistance (finance mechanism) for down payment, closing cost and/or principal reduction. Foreclosed residential
unit acquried directly by homebuyer - no rehab required.

Location Description:

Covington, Ky.

Activity Progress Narrative:

The City of Covington heavily marketed a down payment/closing cost assistance program for NSP to assist residents in
purchasing market-ready foreclosed housing. After several months of effort, only a handful of qualified buyers had expressed
interest, and only one could find a foreclosed unit that required no rehab (Kentucky's program guidelines require the unit to
meet code at time of acquisition). Covington assisted one buyer, who purchased a foreclosed unit at 610 W. 35th St. At the
City's request, DLG approved a program budget amendment to move the remaining $400,000 or so in Eligible Use A funds to
other eligible uses. (The $1,750,000 in Eligible Use A/Low Income Set-Aside is a finance mechanism -- loan -- for preservation
of a foreclosed low income housing tax credit project.) Performance measurement data will be entered for this activity upon
receipt of the project completion report for the homebuyer (due within the next week).

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-A-0000-09N-017/LI

Activity Title: Eligible Use A-Covington/LI
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
NSP-A-0000 Financing mechanisms
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Covington
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,750,000.00
Total CDBG Program Funds Budgeted N/A $1,750,000.00
Program Funds Drawdown $494,469.00 $494,469.00
Obligated CDBG DR Funds $1,626,099.00 $1,750,000.00
Expended CDBG DR Funds $354,793.00 $478,694.00
City of Covington $354,793.00 $478,694.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

City of Covington has provided a $1.75 million loan to the Housing Authority of Covington to acquire and rehabilitate a
foreclosed low income housing tax credit project (Brighton Row II). The loan will result in preservation of affordable rental
housing. HAC is required to procure and employ a qualified relocation specialist; current tenants will be moved into rehabbed
units as units are completed (checkerboarding) to minimize relocation expense. Rehab was bid in August and September, and
all contracts related to the loan were in place by Sept. 1.

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units -15 0/5
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This Report Period
Low Mod Total
# of Households benefitting 0 -15 -15

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/5

0/5

0

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-004

Activity Title: Admin-Housing Authority of Bowling Green
Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Housing Authority of Bowling Green
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $99,028.00
Total CDBG Program Funds Budgeted N/A $99,028.00
Program Funds Drawdown $20,518.00 $57,284.00
Obligated CDBG DR Funds $0.00 $99,028.00
Expended CDBG DR Funds $20,518.00 $57,284.00
Housing Authority of Bowling Green $20,518.00 $57,284.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority has purchased 12 homes, with rehab complete on 7 and one has been completed and sold. Five new
homes are under construction in Lee Square Subdivision. The Lee Square homes will be completed in early November. The
agency has 2 mortgage ready individuals who will acquire two Lee Square homes. Four other rehabs are underway. For the
11 homes not located in Lee Square, the agency has six households that are mortgage-ready, including three that qualify under
the low-income set-aside. The agency's next homebuyer education class is in early November.

Regarding Section 3 efforts, the total of all contracts awarded to date is $591,813. The Housing Authority of Bowling Green was
not successful awarding to Section 3 businesses, despite intensive advertising (including information about employment
opportunities in its monthly newsletter to residents). The total of all non-construction contracts awarded on the project is
$431,609, which did include a $2,410 contract to a Section 3 business. The Housing Authority has attached the Section 3
requirements to all contracts as well as the requirements with all contractors, and also placed information in its resident
newsletter asking for participation.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-011

Activity Title: Admin - Russell County Fiscal Court
Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Russell County Fiscal Court
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $37,775.00
Total CDBG Program Funds Budgeted N/A $37,775.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $37,775.00
Expended CDBG DR Funds $0.00 $0.00
Russell County Fiscal Court $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Activity Progress Narrative:

The Russell County Fiscal Court acquired a foreclosed motel, and is rehabilitating it to create an emergency housing shelter for
area homeless. Rehab is 80% complete. Five construction progress meetings have been held. Construction oversight
continues to ensure that construction subcontracts are properly formatted and executed and that wage rate payrolls are
properly completed.

Russell County Emergency Shelter, Inc. (RCES) is in the process of completing operational rules and procedures for the
facility. These rules and procedures will include intake management to include the collection of income and other data that
must be tracked and periodically made available.

The County and RCES are negotiating the lease for the facility, which should be in place within the next few weeks. RCES has
also initiated recruitment for a facility manager.

On its single family home efforts (part of the overall neighborhood stabilization), the county attorney is preparing closing
documents to purchase the property at 80 Freeman Avenue, which has been under purchase contract for some time. Meetings
continue with the local Habitat for Humanity chapter, which will newly-construct a single family home on vacant property
acquired through Eligible Use E.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-014

Activity Title: Admin-local-Welcome House
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Welcome House
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $20,000.00
Total CDBG Program Funds Budgeted N/A $20,000.00
Program Funds Drawdown $20,000.00 $20,000.00
Obligated CDBG DR Funds $0.00 $20,000.00
Expended CDBG DR Funds $20,000.00 $20,000.00
Welcome House $20,000.00 $20,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

Welcome House of Northern Kentucky's King's Crossing project is under construction and the NSP-funded residential
component of the project (eight rental units for <50% AMI households) is approximately 25% complete. The City of Covington
has committed $128,717 in HOME funds to supplement the NSP investment; HOME funds will allow the project
owner/developer to primarily access grant funds during construction, largely avoiding the need to use private interim financing
(and lower the total project cost). Construction on all NSP-funded activities is expected to be complete during the first quarter of
2011. A total of $634,000 in construction contracts has been awarded, including $153,352 (24.19%) to Section 3 businesses. A
total of $51,745 in non-construction contracts has been awarded, including $19,875 (38.41%) to a Section 3 business.
Welcome House of Northern Kentucky continues to participate in various programs which promote the training of Section 3
residents.

While neither the general contractor nor any identified subcontractors have indicated plans to make new hires as a result of this
project, the general contractor has awarded three subcontracts (the $153,352 referenced above) to businesses in the City of
Covington.

In addition, the project is delivering local economic impact though not directly related to Section 3: The general contractor's
offices are located in Kenton County, and the contractor also awarded the HVAC subcontract ($50,416) to a firm from Kenton
County (Covington is located in Kenton County). The contract awarded by Welcome House for project administration services
was also awarded to a firm located in the City of Covington.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-017

Activity Title: Admin-local-City of Covington
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI City of Covington
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $239,600.00
Total CDBG Program Funds Budgeted N/A $239,600.00
Program Funds Drawdown $80,185.00 $80,185.00
Obligated CDBG DR Funds $0.00 $239,600.00
Expended CDBG DR Funds $80,185.00 $80,185.00
City of Covington $80,185.00 $80,185.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Covington has made a $1.75 million loan to the Housing Authority of Covington for the acquisition and rehab of a failed low-
income tax credit project; construction contracts are in place and work will begin in the near future. Covington's non-profit
development partners, HONK and CGN are finishing their specs and identifying subcontractors. HONK and CGN units have
been tested for lead-based paint and abatement ( as needed) is underway.

The City has also developed a website to market the homes.

Covington is working with its local youthbuild program and trying to formalize their role in the NSP program. Additionally, HAC
and the City are working together to recruit and train Section 3 eligible residents for both the HOPE VI project and NSP to better
utilitize their resources to benefit low income residents.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-019

Activity Title: Admin-local-Pennyrile
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Pennyrile Housing
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $66,150.00
Total CDBG Program Funds Budgeted N/A $66,150.00
Program Funds Drawdown $5,000.00 $44,922.00
Obligated CDBG DR Funds $0.00 $66,150.00
Expended CDBG DR Funds $5,000.00 $44,922.00
Pennyrile Housing $5,000.00 $44,922.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

Pennyrile Housing Corporation has awarded $360,294 in construction contracts, including $77,600 to Section 3 businesses
(21.5%). In addition, the agency has awarded $31,820 in non-construction contracts, including one to a Section 3 business
(19.3% of non-construction contracts awarded). In other Section 3 activity, contractors for the Pennyrile NSP program have
retained five Section 3 workers as a result of NSP investment. All service contractors have been procured and contracts have
been awarded. All service contractors have been procured and contracts have been awarded. PHC has acquired 10
properties. Rehabilitation for 8 homes has been completed. Rehabilitation is approximately 75% complete on the final 2
homes. Staff continue to promote the program, take applications and pre-qualify potential homebuyers.

Pennyrile's NSP project was retained 5 section 3 jobs ($83,650).
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-020

Activity Title: Admin-Comm Action Council/Lex
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:
06/30/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Community Action Council-Lexington
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $45,616.00
Total CDBG Program Funds Budgeted N/A $45,616.00
Program Funds Drawdown $5,000.00 $5,000.00
Obligated CDBG DR Funds $0.00 $45,616.00
Expended CDBG DR Funds $5,000.00 $5,000.00
Community Action Council-Lexington $5,000.00 $5,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
)

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Activity Progress Narrative:

The NSP project is creating a neighborhood center to serve low-income residents in Lexington's north end, and is part of the
historic rehabilitation of The Russell School, an historically African-American School. Contractors are working on site. Asbestos
abatement is 98% complete, Demolition is 90% complete, rough-in of utilities is underway. On going review of labor
compliance underway.

All project funds are obligated via construction and non-construction contracts. Despite sending all advertisements for bids
through the Kentucky Procurement Assistance Program (which then provides bidding opportunities to Section 3, minority- and
woman-owned businesses, and other disadvantaged businesses), no Section 3 firms are participating.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Green River Housing Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-022
Admin-local-Green River

Activity Status:
Under Way

Project Title:
Administrative fees
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Green River Housing Corporation

Jul 1 thru Sep 30, 2010
N/A

N/A
$24,000.00
$0.00
$24,000.00
$24,000.00
$0.00

$0.00
$0.00

To Date
$49,930.00
$49,930.00
$27,955.00
$49,930.00
$27,955.00

$27,955.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County

(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River has acquired 10 forclosed single family homes; rehab is complete on three and the post-rehab appraisals are
pending. Two other units are nearing rehb completion; the remainder are underway.
Through the initial purchase of the units several Realtors have contacted potential clients that may be interested in purchasing
the houses after rehab. Green River has already discussed financing with Rural Development for units located in RD-qualified
areas. The agency is also working with a local nonprofit, The Housing Foundation, concerning households located in the

Henderson area that may be applying for Federal Home Loan Bank Funds.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-024

Activity Title: Admin-local-REACH

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI REACH
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $42,546.00
Total CDBG Program Funds Budgeted N/A $42,546.00
Program Funds Drawdown $10,000.00 $35,000.00
Obligated CDBG DR Funds $0.00 $42,546.00
Expended CDBG DR Funds $10,000.00 $35,000.00
REACH $10,000.00 $35,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

REACH has acquired five of the required six foreclosed single family homes to date. The sixth is under contract pending a
closing date. Four of the six( are in the rehabilitation stage and should be completed within the next five to six weeks. One unit
will be starting the lead abatement process within the next three weeks. All contracts for the rehabilitation and lead abatement
have been executed. Three buyers have been identified for the properties. Total dollar amount of all contracts awarded on the
project was $49,986. REACH has included Section 3 information in all bids and advertised for Section 3, but has yet to be
successful in an award to a Section 3 contractor.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

72



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-025

Activity Title: Admin-local-CVC

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Community Ventures Corp.
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $83,545.00
Total CDBG Program Funds Budgeted N/A $83,545.00
Program Funds Drawdown $10,752.00 $52,750.00
Obligated CDBG DR Funds $7,545.00 $83,545.00
Expended CDBG DR Funds $10,752.00 $52,750.00
Community Ventures Corp. $10,752.00 $52,750.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded

for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no

administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versalilles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Community Ventures Corporation is working with potential homebuyers and lease/purchase clients to allow clients to choose
NSP-eligible homes. CVC has identified and acquired all of the properties for the NSP program and has matched potential
homebuyers or lease-purchase clients for 18 of the 20 NSP units. Seven units have been completed and sold to the
homebuyers, with another five units occupied by a client under the lease/purchase program at the time of this report. All six
remaining properties have rehab contracts in place, with rehabilitation on-going. Several properties are nearing completion,
and it is anticipated that work will be completed on approximately three of the remaining properties within the next month, with
sale or execute of the lease-purchase contract to follow closely. Homebuyer applicants continue to be evaluated, with word of
mouth being the primary method of recruiting clients, for the two remaining spec homes. Total dollar amount of all contracts
awarded on the project were 293,141.00. Total dollar amount of contracts awarded to Section 3 businesses 82,386.00. Total
dollar amount of all non-construction contracts awarded on the project 11,278.00. CVC has not been sucessful awarding non-
construction contracts to Section 3 businesses
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Beattyville Housing Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-026
Admin-local-Beattyville

Activity Status:
Under Way

Project Title:
Administrative fees
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Beattyville Housing Development

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$20,000.00
$20,000.00

$5,120.00
$20,000.00
$5,120.00
$5,120.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Beattyville Housing and Development Corporation has identified and purchased or signed purchase contracts on five (5) NSP-
eligible properties in the target area. It continues marketing efforts to match eligible homebuyers to the eligible properties. One
unit has been completed and sold (project completion report information is pending, at which time the performance measures

will be entered into DRGR). Rehab contracts are in place for all other units.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

e



Grantee Activity Number: NSP-ADM-0000-09N-031

Activity Title: Admin-local-Henderson HA
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Henderson Housing Authority
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $41,968.00
Total CDBG Program Funds Budgeted N/A $41,968.00
Program Funds Drawdown $680.00 $14,538.00
Obligated CDBG DR Funds $6,245.00 $41,968.00
Expended CDBG DR Funds $680.00 $14,538.00
Henderson Housing Authority $680.00 $14,538.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity Progress Narrative:

Henderson was awarded additional funds as a high-performing grantee, and has acquired a single family home; it will produce
seven total units. Construction of six units on formerly vacant lots is underway; rehab bids have been executed for the 7th unit.
The six rental units are under roof and windows are installed. Plumbing, electrical and HVAC are roughed in and drywall work
has begun. The Housing Authority of Henderson is marketing the new NSP units and accepting applications.

The authority included information about the project in its newsletter to encourage Section 3 business/resident participation.
The contractor advertised in the Housing Authorityof Henderson newsletter and accepted applications for employment. Several
applications were received, and teh contractor hired a new part-time laborer, who worked 149.5 hours this quarter.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-036

Activity Title: Admin-local-Bardstown
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Bardstown, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $8,034.00
Total CDBG Program Funds Budgeted N/A $8,034.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $8,034.00
Expended CDBG DR Funds $0.00 $0.00
Bardstown, City of $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity Progress Narrative:

The City of Bardstown has acquired two foreclosed single family homes and executed construction contracts (including
encouragement of female, minority and Section 3 contractors). Rehab is complete. Contacts with local lenders have been made
explaining NSP program. The City has setup the client/homebuyer intake process and has advertised and taken applications.

In Section 3 activities, the City awarded $38,400 in construction and non-construction contracts; one contract of $400 was
issued to a Sectin 3 business. All contracts and bids included section 3 required language and the City of Bardstown monitored
all contracts for Section 3 compliance

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-037

Activity Title: Admin-local-Newport Millennium
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Newport Mlllennium set-aside
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $79,336.00
Total CDBG Program Funds Budgeted N/A $79,336.00
Program Funds Drawdown $3,009.00 $31,544.00
Obligated CDBG DR Funds $0.00 $79,336.00
Expended CDBG DR Funds $3,009.00 $31,544.00
Newport Mlllennium set-aside $3,009.00 $31,544.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

100% of NSP-1 project funds are obligated. All eight properties have been purchased. Demolition and/or site work is complete
on each property, and construction contracts have been awarded for all eight units. Four have been completed and are ready
for occupancy; the agency has begun taking applications from prospective tenants. Of the remaining four units, one fully
accessible unit nearing completion and the other three will be complete by year's end. All units in this project are funded under
the low-income set-aside.

All eight (8) new rental units being created by this project are low income set-aside units. Potential residents are being
recruited and eligibility screening is underway.

In Section 3 efforts, the total dollar amount of all construction contracts awarded on the project $1,298,916.00 Total dollar
amount of construction contracts awarded to Section 3 businesses $186,553.00. Total dollar amount of all non-construction
contracts awarded on the project $169,414.00. Total dollar amount of non-construction contracts awarded to Section 3
$28,010.00
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-038

Activity Title: Admin-local-Ludlow

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Ludlow, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $39,809.00
Total CDBG Program Funds Budgeted N/A $39,809.00
Program Funds Drawdown $21,870.00 $36,384.00
Obligated CDBG DR Funds $0.00 $39,809.00
Expended CDBG DR Funds $21,870.00 $36,384.00
Ludlow, City of $21,870.00 $36,384.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The City's development partner, HONK, took title to the properties during the past quarter to meet the HUD site control
requirements for developers. Cost estimates (including unit budgets) and a development agreeement had been in place prior to
the property transfer. Demolition and removal of asbestos and lead-based paint is udnerway by remediation firms. Work has
begun on one unit. City staff oversight of the project this past quarter included reviewing the developer's subcontractor
documents to ensure Section 3, MBE/WBE, and other program requirements (insurance, not debarred, etc.) were met. The city
updated its Title VI plan and notified all employees of the title VI update.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-043

Activity Title: Admin-local-LFUCG-landbank
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Lexington-Fayette urban County Government
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $50,000.00
Total CDBG Program Funds Budgeted N/A $50,000.00
Program Funds Drawdown $12,982.00 $30,943.00
Obligated CDBG DR Funds $0.00 $50,000.00
Expended CDBG DR Funds $12,982.00 $30,943.00
Lexington-Fayette urban County Government $12,982.00 $30,943.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

LFUCG has acquired 14 units for the landbank (13 will be demolished) and they have acquired 14 units for rehab under eligible
use E. The landbank homes will be made available to private and non-profit developers for the construction of rental or
homeownership units. The eligible use E units will be redeveloped using non-NSP funding through partnership with local non-
profit developers, and will be sold or rented to income-eligible households within the next 4 years.

The City has issued $86,236 in construction contracts, including $35,772 (42%) to Section 3 businesses; it has issued $63,400
in non-construction contracts, including $9,000 (14%) to two Section 3 businesses.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

NSP-ADM-0000-09N-044
Admin-Local-Housing Partnership

Activity Status:
Under Way

Project Title:
Administrative fees
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $148,000.00
Total CDBG Program Funds Budgeted N/A $148,000.00
Program Funds Drawdown $23,000.00 $60,000.00
Obligated CDBG DR Funds $0.00 $148,000.00
Expended CDBG DR Funds $23,000.00 $60,000.00

Housing Partnership, The $23,000.00 $60,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership, Inc. has acquired 44 foreclosed properties. Rehab or construction contracts have been executed for
each property. Nine of the units are acquisition-rehab, with contracts in place and rehab underway on several. HPI has utilized
NSP funds to acquire more units than required under the funding agreement, and will access leveraged funds to complete
construction. (New construction is taking place on 35 foreclosed, vacant lots that were part of a foreclosed subdivision, Sunset
Gardens). HPI has on-going efforts to recruit income-eligible and credit-worthy or potentially credit-worthy clients for this
program and at this time has 512 potential homebuyers in their pipeline, with 118 of those anticipated to be homebuyer-ready
within six months. Outreach events are on-going, and it is anticipated that as units are ready to sell, potential homebuyers not
already in the pipeline will be identified. Those homebuyers will be enrolled as soon as they express interest. It is also
anticipated that in the very near future homebuyers will begin to be matched with units and units will move to sale as rehab or
construction is completed.

HPI's NSP project, thus far, has resulted in 1 new Section 3 hiring and 0.6 of a job retained.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-045

Activity Title: Admin-local-FAHE

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI FAHE
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $25,000.00
Total CDBG Program Funds Budgeted N/A $25,000.00
Program Funds Drawdown $5,000.00 $15,000.00
Obligated CDBG DR Funds $0.00 $25,000.00
Expended CDBG DR Funds $0.00 $10,000.00
FAHE $0.00 $10,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

Activity Progress Narrative:

FAHE has acquired all properties under the NSP program. Homebuyers are in place for all five (5) units (2 sales are complete
though we are still waiting on PCRs with the completed benefits profiles). All other identified homebuyers will go through
homebuyer education class (eHome America) by the end of the year. Recruitment for eligible homebuyers continues and will
be rotated into the program is any of the current homebuyers fall out of the program.

Contracts were awarded to previously procured contractors. FAHE encourages all contractors to hire qualifying Section 3
residents for their openings; however, most contractors are not currently hiring, but due to the relatively small amounts of the
rehab contracts, have not certified that jobs have actually been retained by these contracts. If data/information to the contrary
becomes available as contractors close out this quarter and/or current projects, an updated report will be submitted.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Richmond, City of

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-047
Admin-local-Richmond

Activity Status:
Under Way

Project Title:
Administrative fees
Projected End Date:
09/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Richmond, City of

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$61,847.00

$61,847.00
$20,311.00
$61,847.00
$20,311.00
$20,311.00

$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Activity Progress Narrative:

Two properties have been acquired by the City of Richmond, with an additional six properties currently under contract. The City
anticipates being able to acquire the properties this quarter. Development agreements and/or construction contracts are in
place, with all funds obligated. A pipeline of potential homebuyers is being developed through Kentucky River Foothills, while
the Housing Authority of Richmond will be responsible for identifying and placing qualified renters in the four rental units.

Kentucky River Foothills will conduct homebuyer education classes with the identified potential homebuyer clients.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-051

Activity Title: Admin-local-Purchase
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Purchase Housing
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $70,125.00
Total CDBG Program Funds Budgeted N/A $70,125.00
Program Funds Drawdown $11,350.00 $43,083.00
Obligated CDBG DR Funds $0.00 $70,125.00
Expended CDBG DR Funds $11,350.00 $43,083.00
Purchase Housing $11,350.00 $43,083.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Purchase Area Housing has completed construction activities on five of eleven properties. New construction is complete on
two sites with marketing underway. Construction is near completion on two homes which are being reconstructed. The other
reconstructions are underway. One of those homes has a potential buyer. Rehabilitation is complete on three homes. All the
homes are being marketed and the completed homes have been shown to several potential buyers.

In Section 3 efforts, the total of all construction contracts awarded on the project is $880,089, including $41,200 awarded to
Section 3 businesses. The total of all non-construction contracts awarded on the project is $520,219, including $17,000
awarded to a Section 3 business. Section 3 language and hiring language was included in each awarded contract.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-052

Activity Title: Admin-local-Louisville Metro
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP-ADM-0000 Administrative fees
Projected Start Date: Projected End Date:
03/20/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Louisville Metro
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $166,775.00
Total CDBG Program Funds Budgeted N/A $166,775.00
Program Funds Drawdown $20,004.00 $20,004.00
Obligated CDBG DR Funds $0.00 $166,775.00
Expended CDBG DR Funds $20,004.00 $20,004.00
Louisville Metro $20,004.00 $20,004.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Louisville Metro has completed acquisition on three of the four properties initially targeted for acquisition. A letter confirming the
failed attempt to acquire 3403 Boxelder Road, 3405 Boxelder Road and 4514 Broadleaf Drive and a revised project budget
approved by DLG in early September. All NSP funds remain obligated via Louisville's development contract with HPI, which
was likewise amended. DLG will pay for a portion of infrastructure. The state NSP-funded Metro-owned portfolio currently
includes 14 parcels with 10 blighted and vacant multifamily structures. Metro is drafting the documents to transfer legal title to
its Developer. To date Metro has incurred approximately $509,000 in administrative and acquisition-related expenditures.

HPI is in the process of identifying its subcontractors and is including focus/outreach to minority-, woman-owned, and Section 3
businesses.

96



Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
12/01/2008

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Commonwealth of KY-Dept. for Local Govt

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-ADM-0000-DLG
Admin-state-DLG

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Govt

Jul 1 thru Sep 30, 2010
N/A

N/A
$38,010.99
$92,280.00
$38,010.99
$38,010.99

$0.00

$0.00
$7,171.00

To Date
$2,345,795.00

$2,345,795.00
$474,229.65
$2,345,795.00
$474,229.65
$474,229.65
$0.00

$0.00
$7,171.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party

administrator for project management/compliance with CDBG and N

Location Description:

Activity Progress Narrative:

SP regulations).

DLG's four-member NSP team continues to provide project management, administrative and financial oversight to its 22
subgrantees through the NSP-1 program. During the past quarter, DLG also provided three webinar trainings (each webinar
was offered at two different times to encourage participation). Webinar trainings were:

Updated RESPA requirements, provided by staff of Stites and Harbi

son, LLC, at no charge.

Conflict of interest considerations and requirements, offered by DLG's legal counsel.

Verifying income and assets, and household eligibility, for the NSP program, provided by the NSP team.
All webinars are recorded and posted to DLG's website for future reference by subgrantees, including training materials and
slides. (The income/asset webinar is in the process of being added to the website.)

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-B-0000-09N-004
Eligible Use B-HABG

Activity Status:

Under Way

Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $694,004.00
Total CDBG Program Funds Budgeted N/A $694,004.00
Program Funds Drawdown $253,806.00 $660,725.40
Obligated CDBG DR Funds $122,331.00 $694,004.00
Expended CDBG DR Funds $89,052.40 $660,725.40

Housing Authority of Bowling Green $89,052.40 $660,725.40
Match Contributed $0.00 $0.00
Program Income Received $68,217.92 $68,217.92
Program Income Drawdown $1,239.00 $1,239.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority of Bowling Green currently has 6 mortgage ready households interested in NSP properties, and is
continuing to market units to potential homebuyers. One unit has been sold and the project completion report received; it is in
review by NSP staff, with performance measures to be entered after financial and program information review is complete.

1555 Penns Chapel Road
>348 Pirates Cove Lane
>4417 Maple Lane

>518 Aries Court

>345 Creekwood Ave
>1428 Quebec Way

Sold PCR received and in process of closing unit
Rehab complete; marketing underway
Acquired; rehab in process

rehab complete, marketing underway

rehab complete, marketing underway

rehab complete, marketing underway

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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# of Properties -22

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -5 -17 -22

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/8

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/8 0/8 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-004/L1I

Activity Title: Eligible Use B-HABG<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $754,829.00
Total CDBG Program Funds Budgeted N/A $754,829.00
Program Funds Drawdown $155,606.00 $561,212.60
Obligated CDBG DR Funds $27,449.00 $754,829.00
Expended CDBG DR Funds $320,359.60 $561,212.60

Housing Authority of Bowling Green $320,359.60 $561,212.60
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $63,110.00 $63,110.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority has 6 homes that are Low-Income Set-Aside

e 1054 Plum Springs Road rehab complete; under contract

e 1452 Salem Circle Rehab complete; marketing underway
e 444 Glen Lily Road Acquired; rehab in process

« 1338 Normalview Drive Acquired; rehab in process

¢ 613 Mitchell Court Acquired; rehab in process

» 375 Clifford Way Rehab complete; marketing underway
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -11 0 -11

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/5

Mod
0/0

0/5

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

NSP-B-0000-09N-017
Eligible Use B-Covington

Activity Status:
Under Way
Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
City of Covington

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,078,860.00
Total CDBG Program Funds Budgeted N/A $992,169.00
Program Funds Drawdown $123,655.00 $123,655.00
Obligated CDBG DR Funds ($8,789.00) $992,169.00
Expended CDBG DR Funds $125,930.00 $125,930.00

City of Covington $125,930.00 $125,930.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas

of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

HONK and CGN are in the process of finishing their specs and obtaining subcontractors. They have selected Realtors to help

market the homes.

« 819 Bakewell: Acquired; identifying subcontractors.
« 821 Bakewell: Acquired; identifying subcontractors.
e 320 E 18th St.: Acquired; identifying subcontractors.
e 330 E 18th St.: Acquired; identifying subcontractors.
« 334 E 18th St.: Acquired; identifying subcontractors.
« 304 Berry: Acquired; identifying subcontractors.

e 217 East 15th: Failed: occupant/title/inspection deficiency.
« 505 East 16th: Failed: occupant/title/inspection deficiency.
« 404 West 22nd: Failed: occupant/title/inspection deficiency.
« 1528 Banklick: Failed: occupant/title/inspection deficiency.
* 1910 Greenup: Failed: occupant/title/inspection deficiency.
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» 1819 Holman: Failed: occupant/title/inspection deficiency.

« 839 Perry: Failed: occupant/title/inspection deficiency.

* 310 West Robbins: Failed: occupant/title/inspection deficiency.
« 1226 Banklick: Failed: occupant/title/inspection deficiency.

« 303 Byrd: Failed: occupant/title/inspection deficiency.

e 1327 Garrard: Failed: occupant/title/inspection deficiency.

< 339 Byrd: Failed: occupant/title/inspection deficiency.

» 1538 Greenup: Failed: occupant/title/inspection deficiency.

« 1326 Holman: Failed: occupant/title/inspection deficiency.

» 1414 Kendall: Failed: occupant/title/inspection deficiency.

* 610 East 18th: Failed: occupant/title/inspection deficiency.

« 1809 Eastern: Failed: occupant/title/inspection deficiency.

« 1335 Garrard: Failed Acquistion- Bank declined offer

e 1524 Garrard: Failed Acquistion-Occupied

* 106 Martin: Failed: occupant/title/inspection deficiency.

» 1327 Marylin: Failed: occupant/title/inspection deficiency.

» 1538 Greenup: Failed: occupant/title/inspection deficiency.

* 608 East 18th: Failed: occupant/title/inspection deficiency.

» 1630 Jefferson: Failed: No funds expended/sold to another buyer
« 1702 Jefferson: Failed: No funds expended/occupied

« 1802 Jefferson: Failed: No funds expended/Non-desirable for NSP
» 302 W. Robbins: Failed: occupantititle/inspection deficiency

« 1224 Holman: Failed: occupant/title/inspection deficiency.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -34

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -34 -34

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/5 0/5 0

Amount

$86,691.00

$86,691.00

Amount

$86,691.00
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Grantee Activity Number: NSP-B-0000-09N-017/LI
Activity Title: Eligible Use B-Covington<50%
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Covington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Covington

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified

households, and/or lease-purchase activity to transition households from rental to homeownership status. Benefitting

households (approximately 21) must have incomes at or below 50%

Location Description:

of area median.

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas

of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Zeroed out; holding activity pending later need.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -57

Accomplishments Performance Measures

Cumulative Actual Total / Expected

Total
0/18

No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total
# of Households benefitting -57 0 -57

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/18

Mod
0/0

0/18

0

Amount

107



Grantee Activity Number: NSP-B-0000-09N-019

Activity Title: Eligible Use B-Pennyrile
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Pennyrile Housing
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $646,374.00
Total CDBG Program Funds Budgeted N/A $646,374.00
Program Funds Drawdown $92,562.00 $562,683.00
Obligated CDBG DR Funds ($79,942.04) $684,588.00
Expended CDBG DR Funds ($201,847.04) $562,683.00
Pennyrile Housing ($201,847.04) $562,683.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

All service contractors have been procured and contracts have been awarded. PHC has acquired 10 properties. Rehabilitation
for 8 homes has been completed. Rehabilitation is approximately 75% complete on the final 2 homes. Staff continues to
promote the program, take applications and pre-qualify potential homebuyers. Staff has taken applications from 6 potential
homebuyers. Five (5) construction related, Section 3 jobs have been retained due to the NSP project which reflects 21.50% of
construction contract dollars ($77,600 of $360,924).

2405 Florence St, Hopkinsville, KY 42240-1631: rehab 75% complete

1145 Schatten St, Oak Grove, KY 42262-8216: rehab complete; final appraisal complete
428 Millbrooke Rd. Hopkinsville, KY 42240-5238: rehab 75% complete

2145 Dogwood Kelly Rd., Hopkinsville, KY 42240-8812: rehab complete

205 Jumpers Pass, Oak Grove, KY 42262-8118: rehab complete
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -20

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -22 -22

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 o/7 o/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP-B-0000-09N-019/LI
Eligible Use B-Pennyrile<50%

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Pennyrile Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Pennyrile Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $564,522.00

N/A $564,522.00

$22,103.00 $492,546.04

$79,942.04 $526,308.00

$316,512.04 $492,546.04

$316,512.04 $492,546.04

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

PHC has acquired 5 properties that will be marketed to low-income families. Staff has taken applications from 6 potential

homebuyers.

e 1044 Bush Avenue, Oak Grove, KY 42262-8278: Rehab complete; marketing underway

803 Stableford Road, Oak Grove, KY 42262-9127: Rehab complete; marketing underway
405 Pacific Avenue, Oak Grove, KY 42262: Rehab complete; marketing underway

139 Galil Street, Oak Grove, KY 42262: Rehab complete; marketing underway

1410 Aspen, Hopkinsville, KY 42240: rehab complete; final appraisal underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties -11

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -11 0 -11

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/4 0/0 0/4 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Green River Housing Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-B-0000-09N-022/L1
Eligible Use B-Green River<50%

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Green River Housing Corporation

Jul 1 thru Sep 30, 2010
N/A

N/A
$81,667.00
$137,891.00
$81,667.00
$81,667.00
$0.00

$0.00
$0.00

To Date
$998,607.00

$998,607.00
$624,081.00
$998,607.00
$624,081.00
$624,081.00

$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County

(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River has acquired all 10 properties, rebab on three of these properties is complete and the other 7 are in process. They
are working with several local realtors, Rural Development, and other organizations to market the homes.

504 North Lafayette St, Beaver Dam, KY: Rehab contract signed

2033 Gregory St. Henderson, KY: Rehab completed; waiting appraisal

229 Hancock St, Henderson, KY: Rehab contract signed
251 Countryside Drive, Centertown, KY: Rehab contract signed
1527 Young Street, Henderson, KY: Rehab contract signed

1123 Powell Street, Henderson, KY : Rehab complete; waiting appraisal

104 Placid Lane, Beaver Dam, KY: Rehab contract signed

1631 West Fifth Street, Owensboro, KY: Rehab complete; waiting appraisal

821 Gardenside Dr, Owensboro, KY: Rehab contract signed
321 Ragan Street, Henderson, KY: Rehab contract signed
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -20

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -25 0 -25

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/10 0/0 0/10 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-024

Activity Title: Eligible Use B-REACH
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI REACH
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $732,097.00
Total CDBG Program Funds Budgeted N/A $702,097.00
Program Funds Drawdown $95,430.00 $471,944.00
Obligated CDBG DR Funds $0.00 $720,085.00
Expended CDBG DR Funds $95,430.00 $471,944.00
REACH $95,430.00 $471,944.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

REACH has held 12 pre-purchase / orientation workshops for the reporting period of 07/01/2010 through 09/30/2010. These
orientations detail the NSP Project along with REACH&rsquos other services. REACH also marketed the NSP program with
flyers and written information at the annual Shiloh Baptist Resource Fair and Roots and Heritage Festival.

* 2284 Prescott Lane, Purchase Contract

1591 Van Buren Drive, Acquired, rehabilitation finished

1961 Greenleaf Drive, Acquired, lead-based paint abated, rehab begun.

1016 Churchill Drive &ndash Acquired, lead-based paint abated, rehab begun
17060 Biloxi Court &ndash Acquired, lead-based paint abated, rehab begun
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -16

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -16 -16

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

HOME CHDO Proceeds

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/5 0/5 0

Amount
$25,000.00
$5,000.00

$30,000.00

Amount

$30,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
REACH
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-B-0000-09N-024/L1
Eligible Use B - REACHI/LI

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
REACH

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$3,909.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$148,820.00

$148,820.00
$0.00
$130,832.00
$0.00
$0.00
$0.00

$0.00
$0.00

REACH has held 12 pre-purchase / orientation workshops for the reporting period of 07/01/2010 through 09/30/2010. These
orientations detail the NSP Project along with REACH&rsquos other services. REACH also marketed the NSP program with

flyers and written information at the annual Shiloh Baptist Resource Fair and Roots and Heritage Festival.
1028 Highland Park &ndash Acquired: All Contracts Awarded

The lead remediation contract was bid and awarded in March 2010 and the company will not respond to start request. REACH
is in process of canceling and awarding a new contract for lead remediation services.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-B-0000-09N-025

Activity Title: Eligible Use B-CVC

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Community Ventures Corp.
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $2,650,089.00
Total CDBG Program Funds Budgeted N/A $1,739,726.00
Program Funds Drawdown $44,090.00 $956,865.00
Obligated CDBG DR Funds ($10,786.00) $1,830,289.00
Expended CDBG DR Funds $44,090.00 $956,865.00
Community Ventures Corp. $44,090.00 $956,865.00
Match Contributed $0.00 $0.00
Program Income Received $104,000.00 $104,000.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A

portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

CVC continues to provide homebuyer education classes to potential homeowners, and to offer lease-purchase programs to
longer-term (1-year +) homebuyers. Several units are complete and have been sold or leased; CVC has submitted several
completion reports which are under review. Performance measures will be entered when all unit funds have been drawn
(subject to DLG approval of completion report) and the PCR approved.

e 2041 Dunkirk Dr., Lexington 40504-1326 Unit completed; sold to homebuyer PCR received but not all funds drawn.
Waiting on final draw.

» 2485 Rockaway PI, Lexington 40511-8976 Unit completed; Lease purchase client Waiting on PCR and final draw.

* 900 Gerardi Dr, Lexington 40509-4436 Unit completed; Lease purchase client Waiting on PCR and final draw

» 837 Cedarwood Dr, Lexington 40511-1175 Unit completed; Sold to client, PCR received waiting on final
draw

« 340 Weslyn Way, Nicholasville 40356-2930 Unit completed; Lease purchase client Waiting on PCR and final
draw
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« 117 Bridgeway Ct, Nicholasville 40356-2914 Unit completed; sold to homebuyer Waiting on PCR and final draw

« 1980 Arbor Station Way, Lexington 40511 Unit acquired; rehab underway - LP identified

e 2504 Denburn Ct, Lexington 40511-9127 Unit completed; Lease purchase client In process

* 441 Hollow Creek Rd, Lexington 40511 Unit acquired; rehab underway;HB identified In process

e 2296 Spurr Rd, Lexington 40511-9124 Unit completed; Lease purchase client Waiting on PCR and final draw

e 2748 Chelsea Woods Ct, Lex 40509-1400 Unit completed; on market -spec house

e 118 Coconut Grove, Nicholasville 40356-2316 Unit completed; on market -spec house
12 NSP clients have completed homebuyer education classes and either purchased an NSP house or entered into a lease-
purchase agreement. At this time CVC has 6 more LP/NSP clients in the pipeline & matched with a property. Homebuyer
education is in the form of eHome America classes for all clients. As more clients come into the program, they will enter the
eHome America counseling program. Recruitment for homebuyers is based primarily on word of mouth. Only two units remain

on market without an identified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -36

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -36 -36

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Homebuyer cash contribution (homeownership)

Local banks-perm finance (homeownership only)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/12 0/12 0

Amount
$5,863.00
$904,500.00

$910,363.00

Amount

$910,363.00
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Grantee Activity Number: NSP-B-0000-09N-025/L1I

Activity Title: Eligible Use B-CVC-<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,543,580.00
Total CDBG Program Funds Budgeted N/A $1,085,192.00
Program Funds Drawdown $12,216.00 $469,447.00
Obligated CDBG DR Funds $10,786.00 $1,090,200.00
Expended CDBG DR Funds $12,216.00 $469,447.00

Community Ventures Corp. $12,216.00 $469,447.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Currently, 8 homes are included in the low-income set-aside. These homebuyers meet the criteria for 50% AMI or less. Three
properties have been sold to the homebuyer, with an additional three units completed and pending sale to an identified
homebuyer. The remaining two low-income set-aside (LISA) units have been acquired and rehab is underway. CVC has
submitted several completion reports which are under review. Performance measures will be entered when all unit funds have
been drawn (subject to DLG approval of completion report) and the PCR approved.

e 201 Crossfield Place, Lexington, 40509-1407 Unit completed; sold to homebuyer - LISA PCR received but not all funds
drawn currently working to close unit

» 1824 Costigan, Lexington 40511-1308 Unit completed; Lease purchase client - LISA

« 521 Scottsdale Cir, Lexington 40511-1650 Unit completed; sold to homebuyer - LISA PCR received and all funds drawn,

e 3805 Walhampton Dr, Lexington 40517-1640 Unit completed; sold to homebuyer - LISA PCR received in process of
closing unit

« 1767 Bishop Ct, Lexington 40505-1604 Unit completed; sold to homebuyer - LISA PCR received in process of closing
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unit

» 532 Southbrook Dr, Nicholasville 40356 Unit completed; sold to homebuyer - LISA PCR received but not all funds

drawn

* 904 Hickory Hill Dr, Nicholasville 40356 Unit acquired; rehab underway;HB id; LISA
e 214 Mousas Way, Lexington 40509-4221 Unit acquired; rehab underway;HB id; LISA

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -20 0 -20

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Homebuyer cash contribution (homeownership)

Local banks-perm finance (homeownership only)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
o/7 0/0 o/7 0

Amount
$2,888.00
$455,500.00

$458,388.00

Amount

$458,388.00
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Grantee Activity Number: NSP-B-0000-09N-026/L1I

Activity Title: Eligible Use B-Beattyville-<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Beattyville Housing Development
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $525,219.00
Total CDBG Program Funds Budgeted N/A $525,219.00
Program Funds Drawdown $0.00 $97,674.00
Obligated CDBG DR Funds $4,600.00 $525,219.00
Expended CDBG DR Funds $0.00 $97,674.00
Beattyville Housing Development $0.00 $97,674.00
Match Contributed $0.00 $0.00
Program Income Received $4,000.00 $4,000.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

All five (5) of the homes are included in the low-income set- aside. One (1) home has sold to a low-income homebuyer in a
targeted population (waiting on the completed PCR to fill in the benefits profile and performance measures). The 4 unsold
properties will be marketed to homebuyers who meet the criteria for 50% AMI or less. They are two properties that were failed
acquisitions (one homeowner decided not to sell and the other home could not get a clear title).

* 1966 Center Street, Beattyville: Acquisition and rehab complete; sold to home buyer
« 192 Marcum Drive, Beattyville: Purchase contract signed; rehab contract signed

¢ 195 Marcum Drive, Beattyville: Purchase contract signed; rehab contract signed

« 116 Wilson Blv.d, Beattyville: Purchase contract signed; rehab contract signed

« 2788 Hwy 52 W, Beattyville: Purchae contract signed; rehab contract signed

e 26 Marcum Dr., Beattyville: Failed Acquisition

e 138 Marcum Dr., Beattyville: Failed Acquisition
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -10

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -10 0 -10

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/0 0/3 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-031/LI

Activity Title: Eligible Use B/LI - Henderson Housing Authority
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Henderson Housing Authority
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $98,701.00
Total CDBG Program Funds Budgeted N/A $98,701.00
Program Funds Drawdown $39,900.00 $39,900.00
Obligated CDBG DR Funds $98,701.00 $98,701.00
Expended CDBG DR Funds $39,900.00 $39,900.00
Henderson Housing Authority $39,900.00 $39,900.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

As a high-performing grantee, Henderson received an additional allocatio of approximately $130,000 to acquire a foreclosed
single family home, rehabilitate it, and rent it (six other new construction units are in process in the same neighborhood).

« 514 Letcher Street: Property acquired, all rehab contracts executed, work began mid-October.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:

NSP-B-0000-09N-036
Eligible Use B-Bardstown

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Bardstown, City of

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $89,241.00
Total CDBG Program Funds Budgeted N/A $84,241.00
Program Funds Drawdown $0.00 $70,088.00
Obligated CDBG DR Funds ($84,439.00) $84,241.00
Expended CDBG DR Funds ($62,089.00) $70,088.00

Bardstown, City of ($62,089.00) $70,088.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity Progress Narrative:

The City of Bardstown has setup their homebuyer/applicant intake process with the appropriate documentation for eligibility.
The City has made contactwith several local lenders explaining the NSP program and eligibility requirements for potential
homebuyers. Using local media (cable, newspaper) the City is marketing to increase visibility and generate eligible participants.

« 136 Valley View Drive Bardstown, KY. Rehab Complete and currently marketing property to buyers.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties -11 0/3
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -1 -10 -11

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod
0/3

Total Low/Mod%
0/3 0

Amount

$5,000.00

$5,000.00

Amount

$5,000.00
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Grantee Activity Number: NSP-B-0000-09N-036/L1I

Activity Title: Eligible Use B/LI-Bardstown
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/30/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Bardstown, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $84,439.00
Total CDBG Program Funds Budgeted N/A $84,439.00
Program Funds Drawdown $0.00 $62,089.00
Obligated CDBG DR Funds $84,439.00 $84,439.00
Expended CDBG DR Funds $62,089.00 $62,089.00
Bardstown, City of $62,089.00 $62,089.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

Activity Progress Narrative:

The City of Bardstown has setup their homebuyer/applicant intake process with the appropriate documentation for eligibility.
The City has made contactwith several local lenders explaining the NSP program and eligibility requirements for potential
homebuyers. Using local media (cable, newspaper) the City is marketing to increase visibility and generate eligible participants.

< 113 Ownings Blvd - Rehab complete currently marketing to buyers

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/1
#Low flow toilets 0 0/1
#Low flow showerheads 0 0/1
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-B-0000-09N-037/LI

Activity Title: Eligible Use B-Newport Millennium/L1
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Newport Mlllennium set-aside
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,318,803.00
Total CDBG Program Funds Budgeted N/A $1,267,803.00
Program Funds Drawdown $289,685.00 $581,265.00
Obligated CDBG DR Funds $0.00 $1,267,803.00
Expended CDBG DR Funds $261,504.00 $549,539.00
Newport Mlllennium set-aside $261,504.00 $549,539.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

All eight (8) new rental units being created by this project are low income set-aside units. Housing Authority of Newport staff are
recruiting potential residents for these units and are screening applicants to certify their eligibility to occupy these units when
they are completed.

431 Lindsey Street, Newport, KY 41071 Acquisition complete. Construction complete.

1137 Central Avenue, Newport, KY 41071 Acquisition complete. Construction complete.

420 West 8th Street, Newport, KY 41071 Acquisition complete. Construction complete.

302 Thornton Street, Newport, KY 41071 Acquisition complete. Construction complete by 10/15/10.

606 Liberty Street, Newport, KY 41071 Acquisition complete. Construction complete by 12128/10.

408 Thornton Street, Newport, KY 41071 Acquisition complete. Construction complete by 12128/10.

309 West 11th Street, Newport, KY 41071 Acquisition complete. Construction complete by 12128/10.

727 Central Avenue, Newport, KY 41071 Acquisition complete. Construction complete.

All eight (8) new rental units being created by this project are low income set-aside units. Housing Authority of Newport staff
are recruiting potential residents for these units and are screening applicants to certify their eligibility to occupy these units
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when they are completed

Accomplishments Performance Measures
This Report Period

Total

# of Properties -18

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -18 0 -18

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/0 0/1 0

Amount

$51,000.00

$51,000.00

Amount

$51,000.00
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Grantee Activity Number: NSP-B-0000-09N-038

Activity Title: Eligible Use B-Ludlow
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Ludlow, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $416,372.00
Total CDBG Program Funds Budgeted N/A $416,372.00
Program Funds Drawdown $3,018.00 $60,767.00
Obligated CDBG DR Funds $0.00 $414,523.00
Expended CDBG DR Funds $3,018.00 $93,648.00
Ludlow, City of $3,018.00 $93,648.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Lead-based paint and asbestos remediation are underway, and some portions complete, for 207 Adela Street (two homebuyer
units). All remediation is expected to be complete by December 2010, at which time rehabilitation work will begin. All work is
being done in compliance with Secretary of the Interior historic preservation requirements.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -5 0/1

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total
# of Households benefitting 0 -4 -4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

0

Amount
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Grantee Activity Number: NSP-B-0000-09N-038/LI

Activity Title: Eligible Use B-Ludlow<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Ludlow, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $379,817.00
Total CDBG Program Funds Budgeted N/A $379,817.00
Program Funds Drawdown $3,606.00 $59,948.00
Obligated CDBG DR Funds $0.00 $381,666.00
Expended CDBG DR Funds $3,606.00 $27,067.00
Ludlow, City of $3,606.00 $27,067.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

38 Carneal Street: A second floor, rear room that was illegally added onto the structure, and does not meet code, was removed,
and the foundation of the rear wall was repaired. A state certified asbestos remediation firm sealed the building, removed
asbestos material from the structure and remediation is finished. A state certified lead remediation firm will start sealing the
structure, demolishing and removing affected surfaces, cleaning the building and testing for lead residue. The anticipated end
date for all remediation work on the structure is mid-October 2010 after which rehabilitation will

begin.

45 Ash Street: During the week of September 19, 2010, a state certified asbestos remediation firm started sealing the building
and removing asbestos. Exterior asbestos tiles, that sheath almost the entire exterior surface of the building, will be
encapsulated with vinyl siding. A state certified lead remediation firm will then seal the structure, demolish and remove affected
interior and exterior surfaces, clean the building and test for lead residue. The anticipated end date for all remediation work on
the structure is late-November 2010.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -8

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -8 0 -8

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-B-0000-09N-044
Eligible Use B-Housing Partnership

Activity Status:
Under Way
Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,594,042.00
Total CDBG Program Funds Budgeted N/A $669,277.00
Program Funds Drawdown $36,804.00 $509,228.00
Obligated CDBG DR Funds $4,467.00 $669,277.00
Expended CDBG DR Funds $171,494.00 $583,994.00

Housing Partnership, The $85,747.00 $85,747.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

Rehab or construction contracts have been executed for each property. HPI will pull from its pipeline of homebuyer
counseling/readiness participants. As these efforts are ongoing, there is a continuous progression of potential homebuyers in

HPI's counseling and readiness program.

7003 James Madison Way: Acquisition complete; rehab contract in place
7005 James Madison Way; Acquisition complete; rehab contract in place
7007 James Madison Way: Acquisition complete; rehab contract in place
7009 James Madison Way: Acquisition complete; rehab contract in place

4007 Lentz: Acquisition complete; rehab contract in place

13302 Ashlawn Drive: Acquisition Failed - Unsuitable for rehab

2404 Portland Avenue: Acquisition Failed - Unsuitable for rehab
2500 Emma Katherine Lane: Failed Acquisition - Not enough funding.

2501 Emma Katherine Lane: Failed Acquisition &ndash Not enough funding.
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3904 Sparta: Failed Acquisition &ndash Sold while due diligence being completed, and prior to executed contract.

4102 Clyde: Failed Acquisition &ndash Evidence of potential occupancy discovered in due diligence phase.

4159 Wheeler: Failed Acquisition - Estimated cost of renovation was very high, and not a prudent use of resources.

4609 River Front Road: Failed Acquisition &ndash Evidence of potential occupancy discovered in due diligence phase.

4715 Beech Drive: Failed Acquisition &ndash Sold while due diligence being completed, and prior to executed contract.

4304 Naomi: Failed Acquisition &ndash Evidence of potential occupancy discovered in due diligence phase.

4607 Gordon Rd: Failed Acquisition - Estimated cost of renovation was very high, and not a prudent use of resources.

5102 Delaware Drive: Failed Acquisition &ndash Estimated cost of renovation was very high, and not a prudent use of

resources.
4524 Sunset Circle: Failed Acquisition &ndash Not enough funding.
4522 Sunset Circle: Failed Acquisition &ndash Not enough funding.
4533 Sunset Circle: Failed Acquisition &ndash Not enough funding.

7910 Mackie Lane: Failed Acquisition &ndash 100 year flood plain.

4911 Maryman Rd: Failed Acquisition &ndash Sold while due diligence being completed, and prior to executed contract.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -79

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -79 -79

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/3 0/3 0

Amount

$924,765.00

$924,765.00

Amount

$924,765.00
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Grantee Activity Number: NSP-B-0000-09N-044/L1I

Activity Title: Eligible Use B-Housing Partnership<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Housing Partnership, The
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $828,634.00
Total CDBG Program Funds Budgeted N/A $530,379.00
Program Funds Drawdown $6,887.00 $278,038.00
Obligated CDBG DR Funds $1,883.00 $530,379.00
Expended CDBG DR Funds ($42,056.00) $289,363.00
Housing Partnership, The ($42,056.00) $375,110.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

HPI will pull from its pipeline of homebuyer counseling/readiness participants. As these efforts are ongoing, there is a
continuous progression of potential homebuyers in HPI's counseling and readiness program.

6907 James Madison Way: Acquisition complete; rehab contract in place
6505 South Drive: Acquisition complete; rehab contract in place

6717 Pendleton: Acquisition complete; rehab contract in place

6816 John Adams Way: Acquisition complete; rehab contract in place

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties -53

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -53 0 -53

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/13

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/13 0/0 0/13 0

Amount

$298,255.00

$298,255.00

Amount

$298,255.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
01/01/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
FAHE

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-B-0000-09N-045/LI
Eligible Use B-FAHE<50%

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
FAHE

Jul 1 thru Sep 30, 2010
N/A

N/A
$121,076.08
$0.00
$126,076.08
$126,076.08
$0.00

$0.00
$60,546.92

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

Activity Progress Narrative:

To Date
$500,000.00

$500,000.00
$339,136.08
$500,000.00
$344,136.08
$344,136.08
$207,881.00

$0.00
$60,546.92

FAHE has acquired all properties under the NSP program. Homebuyers are in place for all five (5) units. Three potential
homebuyers have gone through the homebuyer ed classes. Two have purchased NSP houses and the third has dropped out
of the program due to credit issues. (Neither homebuyer is reflected in the benefits profile or performance measures; final
financial and programmatic information, and the unit completion report, are under review). All FAHE NSP clients will be eligible
for 100% NSP financing, though limited FAHE funds may be available for additional assistance if required. One client will have
FAHE program income and USDA 502 amortizing 1st combined for the majority of permanent financing.

« 393 Burchwood Drive, Berea, 40403-2010; Acquired; rehab contract awarded

« 107 Oak Street, Berea, 40403-1411: Rehab nearing completion; Homebuyer contract

* 1127 W Main Street, Richmond, 40475-1055: Sale pending - 9/24/10; Rehab complete

« 208 Woodford Avenue, Berea, 40403-1316: Rehab nearing completion; Unit sold

¢ 341 Moberly Avenue, Richmond, 40475-1447: Acquired; rehab nearing completion

e 203 Gregory St, Berea, KY 40403: Failed Acquisition; acquisition negotiations failed.

e 432 W Walnut St, Richmond, KY 40475-1452: Failed Acquisition; negotiations with bank failed
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -3

This Report Period
Total
# of Housing Units -3

This Report Period
Low Mod Total
# of Households benefitting -3 0 -3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/5 0/0 0/5 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-047

Activity Title: Eligible Use B - Richmond
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Richmond, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $119,442.00
Total CDBG Program Funds Budgeted N/A $119,442.00
Program Funds Drawdown $0.00 $2,273.00
Obligated CDBG DR Funds $0.00 $134,803.00
Expended CDBG DR Funds $0.00 $2,508.00
Richmond, City of $0.00 $2,508.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

Activity Progress Narrative:

One property is currently under contract to be purchased and rehabilitated, then sold to an NSP-eligible homebuyer. Kentucky
River Foothills is currently assisting with identification of potential homebuyers, as well as screening for credit-worthiness and
homebuyer-readiness. Three potential qualified homebuyers have been identified and ranked in order of application date for
choice of unit as units approach completion.

« 415 Wallace Ct., Richmond, KY 40475-1334; Purchase contract in place; acquisition pending.

» 308 Logan Ave, Richmond, KY 40475-2537; Failed Acquisition - location of property not suitable
« 316 N Madison Ave, Richmond 40475-1538; Failed Acquisition - negotiations failed

« 900 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots

« 903 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots

« 904 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots

< 905 Tipton Ct, Richmond KY 40475-1042; Failed Acquisition - unsuitable lots

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

# of Housing Units

# of Households benefitting

Activity Locations
No Activity Locations found.

-9

This Report Period
Total
-5

This Report Period
Low Mod Total
0 -5 -5

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/4

Cumulative Actual Total / Expected

Total
0/4

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/4

0/4

0

Amount
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Grantee Activity Number: NSP-B-0000-09N-051

Activity Title: Eligible Use B-Purchase
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Purchase Housing
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $592,840.00
Total CDBG Program Funds Budgeted N/A $592,840.00
Program Funds Drawdown $79,439.00 $216,919.00
Obligated CDBG DR Funds ($50,234.00) $578,516.00
Expended CDBG DR Funds ($238,267.00) $275,573.00
Purchase Housing ($238,267.00) $275,573.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $450.00 $450.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Purchase Area Housing is marketing all the homes they have and has had a number of inquiries and have shown the homes to
several potential buyers but do not have a purchase offer established yet. Rehabilitation is complete on three homes.
Reconstruction is nearly complete on two homes with a potential buyer in place for one.

e 2700 Ohio Street, Paducah, KY Reconstruction underway
>2321 S 28th Street, Paducah, KY Reconstruction underway
>3108 Estes Lane, Paducah, KY Reconstruction underway
>801 N 24th Street, Paducah, KY Reconstruction underway

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties -28

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting 0 -28 -28

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/10

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/10 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Purchase Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-B-0000-09N-051/L1I
Eligible Use B-Purchase<50%

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Purchase Housing

Jul 1 thru Sep 30, 2010
N/A

N/A
$85,323.00
$59,769.00

$401,881.00
$401,881.00
$0.00

$0.00
$0.00

To Date
$563,877.00

$558,117.00
$460,535.00
$573,519.00
$401,881.00
$401,881.00

$0.00

$0.00
$0.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah

neighborhoods.

Activity Progress Narrative:

Purchase Area Housing has defined the 5 homes listed below along with status listed.

* 3673 State Route 94 W, Wingo, KY Acquired, rehabbed, ready for sale
>531 S 17th Street, Paducah, KY Acquired, rehabbed, ready for sale

>131 Cedar Street, Paducah, KY Rehabilitation underway

>6040 Majestic Oak, Paducah, KY Acquired, rehabbed, ready for sale

>2134 Homewood, Paducah, KY Reconstruction underway

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/4
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Households benefitting -8 0 -8

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/4

Mod
0/0

Total Low/Mod%
0/4 0

Amount

$5,760.00

$5,760.00

Amount

$5,760.00
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Grantee Activity Number: NSP-C-0000-09N-043

Activity Title: Eligible Use C-LFUCG

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
NSP-C-0001 Land banking-Acquisition
Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Lexington-Fayette urban County Government
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $550,172.00
Total CDBG Program Funds Budgeted N/A $550,172.00
Program Funds Drawdown $259,084.00 $517,275.00
Obligated CDBG DR Funds ($6,100.00) $550,848.00
Expended CDBG DR Funds $168,346.00 $517,275.00
Lexington-Fayette urban County Government $168,346.00 $517,275.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

The City plans to begin looking for developers (either nonprofit or for profit) to redevelop the landbanked lots.

425 Ohio Street: Acquired; demo complete

349 Ohio Street: Acquired; demo in process

424 Price Road: Acquired; demo in process

443 Ash Street: Acquired; demo in process

109 Forston Avenue: Acquired

111 Forston Avenue: Acquired

569 Chestnut Street: Acquired; demo bid selected, pending local historic preservation office approval to demolish.
201 Savoy Road: Acquired

445 Chestnut Street: Acquired; demo in process

758 Florida Street: Acquired; demo bid selected, pending local historic preservation office approval to demolish.
2486 Plumtree Court: Acquired

2581 Cashel Court: Acquired

120 Glenn Place: Acquired

438 Ohio Street: Acquired

148



Accomplishments Performance Measures
This Report Period

Total

# of Properties -62

This Report Period
Total
# of Housing Units -55

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/27

Cumulative Actual Total / Expected
Total
0/20

Amount
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Grantee Activity Number: NSP-C-0000-09N-052/L1

Activity Title: Eligible Use C-Louisville Metro<50%
Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition
Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Louisville Metro
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,068,750.00
Total CDBG Program Funds Budgeted N/A $1,068,750.00
Program Funds Drawdown $236,355.00 $236,355.00
Obligated CDBG DR Funds $0.00 $1,068,750.00
Expended CDBG DR Funds $236,355.00 $236,355.00
Louisville Metro $236,355.00 $236,355.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.

Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Louisville Metro took title to the properties identified under the landbanking activity on July 22, 2010 and is currently preparing
to transfer title to its Developer. The landbanked properties are part of the overall Shagbark/Shanks (Boxelder) redevelopment.
Each property assisted under this activity is foreclosed residential; upon clearance of the blighted structures, all Boxelder
parcels (including landbank parcels) will be replatted into lots for single family dwellings. Because of the scale of the project,
some parcels are being land-banked in the event that they cannot be redeveloped within four years (as is required for the "E"
assisted units).
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Accomplishments Performance Measures
This Report Period

Total

# of Properties -31

This Report Period
Total
# of Housing Units -42

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/17

Cumulative Actual Total / Expected
Total
0/52

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Covington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-D-0000-09N-017
Eligible Use D-Covington City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Covington

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
-2

This Report Period
Total
-2

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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This Report Period
Low Mod Total
# of Households benefitting 0 -2 -2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Newport Mlllennium set-aside

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-D-0000-

Eligible Use

09N-037/LI
D-Newport Millennium

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Newport Mlllennium set-aside

Jul 1 thru Sep 30, 2010
N/A

N/A
$18,450.00
$0.00
$12,322.00
$12,322.00
$0.00

$0.00
$0.00

To Date
$43,597.00

$43,597.00
$35,080.00
$43,597.00
$35,080.00
$35,080.00

$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Housing Authority of Newport staff are recruiting tenants for these units and are screening applicants and certifying their
eligibility to occupy these units when they are completed.

431 Lindsey Street, Newport, KY 41071 Demolition complete.
1137Central Avenue, Newport, KY 41071 Demolition complete.
420 West 8th Street, Newport, KY 41071 Demolition complete.
302 Thornton Street, Newport, KY 41071 Demolition complete.
606 Liberty Street, Newport, KY 41071 Demolition complete.
309 West 11th Street, Newport, KY 41071 Demolition complete.
408 Thornton Street, Newport, KY 41071 Demolition complete.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
-7

Cumulative Actual Total / Expected

Total
0/1
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# of Housing Units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period
Total
-7

This Report Period
Low Mod Total
-7 0 -7

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

0

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall

NSP-D-0000-09N-042

Eligible Use D-Lexington-Fayette (Douglas)

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Lexington-Fayette urban County Government

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Lexington-Fayette urban County Government

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $40,681.00

N/A $28,681.00

$28,152.00 $28,152.00

($96,446.00) $33,554.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

429, 431, 433 and 448 Georgetown Street: Demo completed.

# of Housing Units

# of Households benefitting

This Report Period
Total
-15

This Report Period
Low Mod Total
0 -10 -13

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
HOME CHDO Proceeds $12,000.00
Subtotal Match Sources $12,000.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $12,000.00
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Grantee Activity Number: NSP-D-0000-09N-043

Activity Title: Eligible Use D-LFUCG (landbank)
Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Lexington-Fayette urban County Government
Overall Jul 1 thru Sep 30, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $11,601.00
Expended CDBG DR Funds $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

To Date
$84,308.00

$84,308.00
$0.00
$86,242.00
$0.00

$0.00
$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Activity Progress Narrative:

13 of the City's acquired properties will need to be demolished for the landbank or for rehab work to begin. 2 units have been

demolitioned and the other 11 have contracts for the work and will be demolished soon.

425 Ohio Street: Acquired; demo complete

349 Ohio Street: Acquired; demo in process

424 Price Road: Acquired; demo in process

443 Ash Street: Acquired; demo in process

569 Chestnut Street: Acquired; demo bid selected, pending KHP

445 Chestnut Street: Acquired; demo in process

758 Florida Street: Acquired; demo bid selected, pending KHP

425 Ohio Street: Acquired; demo complete

349 Ohio Street: Acquired, demo in process

424 Price Road: Acquired, demo in process

443 Ash Street: Acquired, demo in process

445 Chestnut Street: Acquired, demo in process

569 Chestnut Street: Acquired, Demo bid selected pending KHP review of structural assessment
758 Florida Street: Acquired, Demo bid selected pending KHP review of structural assessment
449 Race Street: Acquired, Demo bid selected pending KHP review of structural assessment
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829 Whitney Avenue: Acquired, Demo bid selected
453 Breckenridge Street: Demo bid selected

802 Charles Avenue: Demo bid selected

517 Chestnut Street: demo bid selected pending KHP review of structural assessment
330 Georgetown Place: Demo bid selected pending KHP review of structural assessment

Accomplishments Performance Measures

# of Properties

# of Housing Units

Low

# of Households benefitting -5

Activity Locations
No Activity Locations found.

This Report Period
Total
-41

This Report Period
Total
-41

This Report Period
Mod Total
-29 -34

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/27

Cumulative Actual Total / Expected
Total
0/27

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/5 0/15 0/20 0

Amount
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Grantee Activity Number: NSP-D-0000-09N-047

Activity Title: Eligible Use d- Richmond
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:
NSP-D-0000 Demolition

Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Richmond, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $15,350.00
Total CDBG Program Funds Budgeted N/A $15,350.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $15,000.00
Expended CDBG DR Funds $0.00 $0.00
Richmond, City of $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Demlition for structures that are unsuitable for rehabilitation will begin after acquisition of property. Five structures have been
identified for demolition. All have been certified as blighted by the City's codes department.

701 Four Mile Ave, Richmond, KY 40475-9259: Under contract, demo will begin after acquisition

309 N 1st Street, Richmond, KY40475-1531: Under contract, demo will begin after acquisition

408 W Walnut Street, Richmond, KY 40475-1452: Property Acquired; demo complete; to Developer

124 Oakland Ave, Richmond, KY 40475-1940: Property Acquired; demo complete; to Developer

404 W Walnut St, Richmond, KY 40475-1452: Property Acquired; demo complete; to Developer

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units -7 0/1
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This Report Period
Low Mod Total
# of Households benefitting 0 -7 -7

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

0

Amount
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Grantee Activity Number: NSP-D-0000-09N-052

Activity Title: Eligible Use D-Louisville Metro
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:
NSP-D-0000 Demolition

Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Louisville Metro
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $400,000.00
Total CDBG Program Funds Budgeted N/A $400,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $400,000.00
Expended CDBG DR Funds $0.00 $0.00
Louisville Metro $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties -35

This Report Period
Total
# of Housing Units -106

Cumulative Actual Total / Expected
Total
0/17

Cumulative Actual Total / Expected
Total
0/52
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This Report Period
Low Mod Total
# of Households benefitting -19 -35 -106

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/19

Mod
0/33

0/52

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Authority of Bowling Green

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-
Eligible Use

09N-004
E-Bowling Green Housing

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Jul 1 thru Sep 30, 2010
N/A

N/A
$124,577.00
($10,254.00)
$124,577.00
$124,577.00

$0.00

$0.00
$29,251.00

To Date
$550,442.00

$550,442.00
$327,594.00
$550,442.00
$327,594.00
$327,594.00

$0.00

$0.00
$29,251.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

211 Max Hampton Ave. Construction underway

>212 Max Hampton Ave. Construction underway
>213 Max Hampton Ave. Construction underway
>214 Max Hampton Ave. Construction underway
>216 Max Hampton Ave. Construction underway

# of Housing Units

This Report Period
Total
-18

Cumulative Actual Total / Expected

Total
0/4
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This Report Period
Low Mod Total
# of Households benefitting -6 -12 -18

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/4

0/4

0

Amount
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Grantee Activity Number: NSP-E-0000-09N-011

Activity Title: Eligible Use E-Russell County FC
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:
01/01/2010 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Russell County Fiscal Court
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,055,500.00
Total CDBG Program Funds Budgeted N/A $1,055,500.00
Program Funds Drawdown $282,465.00 $711,610.00
Obligated CDBG DR Funds $3,600.00 $1,055,500.00
Expended CDBG DR Funds $282,465.00 $711,610.00
Russell County Fiscal Court $282,465.00 $711,610.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Activity Progress Narrative:

Construction at 80 Steve Drive is scheduled for completion during the first half of November. As previously reported, the offer
to purchase the property at 80 Freeman Avenue has been accepted. Closing documents are in preparation. 80 Freeman Ave
will be deeded to Habitat for Humanity for construction. No NSP funds will be used for the construction phase of the project.

60 Steve Drive, Russell Springs: Construction about 80 % complete.

80 Freeman Avenue, Russell Springs: Signed purchase contract
30 Freeman Avenue, Russell Springs: Failed Aquistion (Owner refused purchase.)

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) -4 0/1
# of Non-business Organizations -1 0/1
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

This Report Period
Low Mod Total
# of Persons benefitting 0 0 50

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
710

Mod
8/0

65/50

23.08

Amount
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Grantee Activity Number: NSP-E-0000-09N-014/L1

Activity Title: Eligible Use E/LI - Welcome House
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:
06/01/2009 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Welcome House
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $957,721.00
Total CDBG Program Funds Budgeted N/A $400,000.00
Program Funds Drawdown $90,534.00 $90,534.00
Obligated CDBG DR Funds $0.00 $400,000.00
Expended CDBG DR Funds $90,534.00 $90,534.00
Welcome House $90,534.00 $90,534.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

Welcome House staff and management assist homeless and near-homeless households daily, providing emergency shelter,
affordable permanent supportive rental housing, food, and referrals to social service agencies serving this vulnerable
population. Welcome House coordinates service delivery within its local continuum of care (HUD SHP) with other agencies
serving the homeless. These on-going relationships will assist in identifying the eight <50% homeless populations who will
occupy the affordable rental housing units being created through NSP.

The project is under construction and the NSP-funded residential component is approximately 25% complete. Construction
completion is expected in the first quarter of 2011.

Welcome House has submitted two requests for payment, and continues to perform labor standards monitoring with contractors
and subcontractors.

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units -30

This Report Period
Low Mod Total
# of Households benefitting -30 0 -30

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Fed. Home Loan Bank Cincinnati
In-kind donations

Local banks-cash contribution

Local banks-perm finance (rental only)
Owner equity (rental)

Private foundations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/8

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/8 0/0 0/8 0

Amount

$330,745.00
$13,500.00
$500.00
$83,488.00
$46,000.00
$83,488.00

$557,721.00

Amount

$557,721.00

169



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Covington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-017
Eligible Use E-Covington

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Covington

Jul 1 thru Sep 30, 2010
N/A

N/A
$196,695.00
$119,190.00
$196,695.00
$196,695.00

$0.00

$0.00
$0.00

To Date
$2,043,555.00

$2,036,330.00
$196,695.00
$2,036,330.00
$196,695.00
$196,695.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

HONK and CGN are in the process of finishing their specs and getting projects out to bid. They have selected realtors to help

market the homes.

« 902/904 Banklick: Acquired; developer identifying/ obtaining subcontractors

908 Banklick: Acquired; developer identifying/ obtaining subcontractors
912 Banklick: Acquired; developer identifying/ obtaining subcontractors
914 Banklick: Acquired; developer identifying/ obtaining subcontractors
916 Banklick: Acquired; developer identifying/ obtaining subcontractors

118 E 15th St.: Acquired; developer identifying/ obtaining subcontractors
120 E 15th St.: Acquired; developer identifying/ obtaining subcontractors
618 E 17th Str.: Acquired; developer identifying/ obtaining subcontractors
1711 Eastern: Failed: occupant/title/inspection deficiency.

1818 Garrard: Failed: occupant/title/inspection deficiency.

1907 Greenup: Failed: occupant/title/inspection deficiency.

709 Greer: Failed: occupant/title/inspection deficiency.

1101 Holman: Failed: occupant/title/inspection deficiency.

1108 Holman: Failed: occupant/title/inspection deficiency.
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¢ 1130 Holman: Failed:
¢ 1532 Holman: Failed:
¢ 1534 Holman: Failed:
¢ 1554 Holman: Failed:
¢ 1706 Holman: Failed:
¢ 1707 Holman: Failed:
¢ 1710 Holman: Failed:
¢ 1723 Holman: Failed:

occupant/title/inspection deficiency.
occupant/title/inspection deficiency.
occupant/title/inspection deficiency.
occupant/title/inspection deficiency.
occupant/title/inspection deficiency.
occupant/title/inspection deficiency.
occupant/title/inspection deficiency.
occupant/title/inspection deficiency.

« 221 E 15th: Failed: occupantititle/inspection deficiency.

¢ 1411 Holman: Failed:

occupant/title/inspection deficiency.

» 1938 Scott: Failed: occupant/title/inspection deficiency.
« 306 W Robbins: Failed: occupant/titie/inspection deficiency.

# of Housing Units

# of Households benefitting

Activity Locations

This Report Period
Total
-80

This Report Period
Low Mod Total
0 -80 -80

No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/7 0/7 0

Amount

$7,225.00

$7,225.00

Amount

$7,225.00
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Grantee Activity Number: NSP-E-0000-09N-020

Activity Title: Comm Action Council/Lex-Eligible Use E new
constr
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
NSP-E-0000 Redevelopment
Projected Start Date: Projected End Date:
06/30/2009 03/26/2013
Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Community Action Council-Lexington
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $912,325.00
Total CDBG Program Funds Budgeted N/A $912,325.00
Program Funds Drawdown $239,341.00 $239,341.00
Obligated CDBG DR Funds $0.00 $912,325.00
Expended CDBG DR Funds $239,341.00 $239,341.00

Community Action Council-Lexington $239,341.00 $239,341.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,

new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Activity Progress Narrative:

CAC entered into lease/purchase agreement with Russell School Community Service Center, Inc. as of May 1, 2010.
Contractors are working on site. Asbestos abatement is 98% complete, Demolition is 90% complete, rough-in of utilities is
underway. On going review of labor compliance underway.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Public Facilities -4 0/1

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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This Report Period
Low Mod Total
# of Persons benefitting 100 0 100

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
450/100

Mod
250/0

700/100

100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Hope center

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-030
Eligible Use E-Hope Center

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Hope center

Jul 1 thru Sep 30, 2010

N/A

N/A
$898,245.00
$0.00
$898,245.00
$898,245.00
$0.00

$0.00
$0.00

To Date
$2,203,850.00

$1,644,000.00
$1,380,852.00
$1,644,000.00
$1,380,852.00
$1,380,852.00

$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Activity Progress Narrative:

The Hope Center is constructing a 44-unit apartment building to provide permanent supportive rental housing for graduates of
area alcohol/substance abuse programs. Construction has been progressing quickly and now is in the final stages of building
preparation and in the beginning stages of constructing the parking lot, which will be followed by landscaping. The building is
largely completed with the exception of installing appliances and adding furnishings in addition to some finishing work with
flooring, trim and painting. Completion is expected in early November.

# of Housing Units

This Report Period
Total
-132

Cumulative Actual Total / Expected

Total
0/44
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This Report Period

Low

# of Households benefitting -132

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

HOME funds (various PJs)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/44 0/0 0/44

Amount

$500,000.00
$59,850.00

$559,850.00

Amount

$559,850.00
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Grantee Activity Number: NSP-E-0000-09N-030/PS

Activity Title: Eligible Use E/PS - Hope Center
Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:
03/31/2010 03/26/2013

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Hope center
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $8,000.00
Total CDBG Program Funds Budgeted N/A $8,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $8,000.00 $8,000.00
Expended CDBG DR Funds $0.00 $0.00
Hope center $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

Activity Progress Narrative:

Construction of the 44-apartment permanent supportive rental housing project is nearly complete. The final inspection is being
scheduled; the final draw request has been submitted and is pending approval of the final inspection. Hope Center staff is
conducting "how to be a good renter" classes with prospective tenants, and is referring qualified tenants to Beacon Property
Management for income/asset verfication and placement on the waiting list.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Henderson Housing Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-031
Eligible Use E-Henderson Housing

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Henderson Housing Authority

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
($582,411.00)
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$131,589.00

$131,589.00
$131,589.00
$131,589.00
$131,589.00
$131,589.00

$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

Activity reflects funds expended prior to updated guidance allowing any eligible property type for low-income set-aside housing.
The project is creating six rental units for occupancy by <50% AMI households via new construction on previously vacant
property. Please see project status under E/Low income activity for this subgrantee.

# of Housing Units

This Report Period

Cumulative Actual Total / Expected

Total
0/7
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This Report Period
Low Mod Total
# of Households benefitting -20 -7 -27

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
o/7

o7

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/30/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Henderson Housing Authority

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-E-0000-09N-031/L1
Eligible Use E/LI - Henderson

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Henderson Housing Authority

Jul 1 thru Sep 30, 2010 To Date
N/A $612,411.00

N/A $612,411.00

$100,771.00 $100,771.00

$612,411.00 $612,411.00

$100,771.00 $100,771.00

$100,771.00 $100,771.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Housing Authority of Henderson is currently marketing the new NSP units. It is accepting applications for the NSP project. The
six <50% AMI rental units are under construction, with all units under roof and mechanicals roughed-in, and brick facades

complete. Units are expected to be complete and leased up by the end of the year.

Accomplishments Performance Measures
This Report Period

Total Total
#Low flow toilets 0 0/6
#Low flow showerheads 0 0/6
#Units with bus/rail access 0 0/6

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Cumulative Actual Total / Expected
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This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/6

Mod
0/0

0/6

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Newport Mlllennium set-aside

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-

Eligible Use

09N-037/LI
E - Newport Mlllennium

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Newport Mlllennium set-aside

Jul 1 thru Sep 30, 2010
N/A

N/A
$146,702.00
$0.00
$181,011.00
$181,011.00
$0.00

$0.00
$0.00

To Date
$427,600.00

$376,600.00
$344,874.00
$376,600.00
$376,600.00
$376,600.00

$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

« 309 West 11th Street, Newport, Ky 41071 Complete
e 727 Central Avenue, Newport, KY 41071 Complete.
Tenant recruitment is underway, as is screening and income/asset verification.

# of Housing Units

This Report Period
Total
-19

Cumulative Actual Total / Expected

Total
o7
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This Report Period
Low Mod Total
# of Households benefitting -19 0 -19

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/7 0/0 0/7 0

Amount

$51,000.00

$51,000.00

Amount

$51,000.00
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Grantee Activity Number: NSP-E-0000-09N-042

Activity Title: Eligible Use E-LFUCG (Douglas)
Activitiy Category: Activity Status:
Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:
06/01/2009 03/26/2010

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Lexington-Fayette urban County Government
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $609,319.00
Total CDBG Program Funds Budgeted N/A $496,319.00
Program Funds Drawdown $529.00 $37,300.00
Obligated CDBG DR Funds $121,446.00 $491,446.00
Expended CDBG DR Funds $0.00 $36,771.00
Lexington-Fayette urban County Government $0.00 $36,771.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

REACH is the City's development partner for this project. REACH has site control of the 4 proposed units and has awarded the
demolition bid to S & D Construction with all demolition completed. REACH assisted the tenant of 429 Georgetown Street with
relocation assistance services. following all URA policies and guidelines. REACH will begin construction phase in Spring 2011.
429, 431, 433 and 448 Georgetown Street: All properties are now vacant. Construction on the three new units is scheduled for
Spring 2011.

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units -12 0/3
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This Report Period

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

HOME funds (various PJs)
In-kind donations

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 0/3 0/3

Amount

$80,000.00
$3,000.00
$30,000.00

$113,000.00

Amount

$113,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-E-0000

Projected Start Date:

01/01/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Lexington-Fayette urban County Government
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-E-0000-09N-043
Eligible Use E-LFUCG landbank

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Lexington-Fayette urban County Government

Jul 1 thru Sep 30, 2010
N/A

N/A
$132,136.00
($5,501.00)
$222,874.00
$222,874.00
$0.00

$0.00
$0.00

LFUCG researching potential partnership with local nonprofit developer(s) for dispostion of acquired properties.

311 Nelson Avenue: Acquired, rehabilitation cost review in process

721 Whitney Avenue: Acquired, vacant lot
723 Whitney Avenue: Acquired, vacant lot

440 Chestnut Street: Acquired, rehabilitation cost review in process

544 Ohio Street: Acquired, vacant lot

224 Savoy Road: Acquired, rehabilitation cost review in process

453 Breckenridge Street: signed purchase contract

449 Race Street: Acquired, Demo bid selected pending KHP review of structural assessment

829 Whitney Avenue: Acquired, Demo bid selected
802 Charles Avenue: signed purchase contract

To Date
$315,520.00

$315,520.00
$225,874.00
$312,910.00
$225,874.00
$225,874.00

$0.00

$0.00
$0.00

330 Georgetown Place: signed purchase contract, Demo bid selected pending KHP review of structural assessment
517 Chestnut Street: signed purchase contract, Demo bid selected pending KHP review of structural assessment

521 Chestnut Street: signed purchase contract
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Partnership, The

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-044
Eligible Use E - The Housing Partnership

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Jul 1 thru Sep 30, 2010
N/A

N/A
$250,225.00
($4,681.00)
$241,290.00
$241,290.00
$0.00

$0.00
$0.00

To Date
$2,490,619.00

$2,490,619.00
$817,302.00
$2,490,619.00
$1,113,964.00
$1,113,964.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

HPI will pull from its pipeline of homebuyer counseling/readiness participants. As these efforts are ongoing, there is a
continuous progression of potential homebuyers in HPI's counseling and readiness program.

4304 Jennymac Drive, Louisville 40216: Acquired; Building permit issued 8/25

4306 Jennymac Drive, Louisville 40216: Acquired; Building permit issued 8/25

4326 Sunset Cir, Lousiville 40216-: Acquired: Construction to begin as soon as building permit issued

4328 Sunset Cir, Louisville 40216-3576: Acquired, Construction to begin as soon as building permit issued
4334 Sunset Cir, Louisville 40216-3576: Acquired, Construction to begin as soon as building permit issued
4336 Sunset Cir, Lousivlle 40216-3576: Acquired, Construction to begin as soon as building permit issued
4338 Sunset Cir, Louisville 40216-3576: Acquired, Construction to begin as soon as building permit issued
4402 Sunset Cir, Louisville 40216-3500: Acquired, Construction to begin as soon as building permit issued
4403 Sunset Cir, Louisville 40216-3575: Acquired, Construction to begin as soon as building permit issued
4501 Sunset Cir, Louisville 40216: Acquired, Construction to begin as soon as building permit issued

2513 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4

2514 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
2515 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4

2516 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued
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2517 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4

2518 Emma Katherin Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued

2519 Emma Katherin Ln L'ville 40216-3581: Acquired; Building permit issued 8/4
2520 Emma Katherin Ln L'ville 40216-3580: Acquired; Building permit issued 8/25

This Report Period
Total
# of Housing Units -72

This Report Period
Low Mod Total
# of Households benefitting 0 -72 -72

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/17

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/17 0/17 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Partnership, The

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-044/L1

Eligible Use E/LI - The Housing Partnership

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Jul 1 thru Sep 30, 2010
N/A

N/A
$39,434.00
($1,669.00)
$48,369.00
$48,369.00

$0.00

$0.00
$0.00

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

Activity Progress Narrative:

To Date
$1,312,975.00

$1,312,975.00
$345,375.00
$1,312,975.00
$48,369.00
$48,369.00
$0.00

$0.00
$0.00

HPI will pull from its pipeline of homebuyer counseling/readiness participants. As these efforts are ongoing, there is a
continuous progression of potential homebuyers in HPI's counseling and readiness program.

2502 Emma Katherine Ln L'ville 40216-3580: Acquired, Construction to begin as soon as building permit issued

2504 Emma Katherin Ln L'ville 40216-3580:
2505 Emma Katherin Ln L'ville 40216-3581.:
2506 Emma Katherin Ln L'ville 40216-3580:
2507 Emma Katherin Ln L'ville 40216-3581.:
2508 Emma Katherin Ln L'ville 40216-3580:
2509 Emma Katherin Ln L'ville 40216-3581.:
2510 Emma Katherin Ln L'ville 40216-3580:
2511 Emma Katherin Ln L'ville 40216-3581.:
2512 Emma Katherin Ln L'ville 40216-3580:

Acquired, Construction to begin as soon as building permit issued
Acquired; Building permit issued 8/4
Acquired, Construction to begin as soon as building permit issued
Acquired; Building permit issued 8/4
Acquired, Construction to begin as soon as building permit issued
Acquired; Building permit issued 8/4
Acquired, Construction to begin as soon as building permit issued
Acquired; Building permit issued 8/4
Acquired, Construction to begin as soon as building permit issued

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

O O o o o o o

#Units other green

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/1
0/1
0/1
0/1
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Richmond, City of
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-047
Eligible Use E - Richmond

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Richmond, City of

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$22,418.00

$22,418.00
$0.00
$22,418.00
$22,418.00
$22,418.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Several potential homebuyers have submitted homebuyer applications to Kentucky River Foothills for review. Of those
submitted, at least three have been identified as likely candidates for the program. Pioneer Housing will recruit for the four

rental units as those units near completion.

108 Broaddus St, Richmond, KY 40475-1502: Failed Acquisition - negotiations failed
112 Broaddus St, Richmond, KY 40475-1940: Failed acquisition; negotiations with owner failed.
404 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be

combined with 408 W Walnut to make one standard city lot.

408 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be

combined with 404 W Walnut to make one standard city lot.

This Report Period

Cumulative Actual Total / Expected

Total
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# of Housing Units -16

This Report Period
Low Mod Total
# of Households benefitting -5 -7 -16

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount
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Grantee Activity Number: NSP-E-0000-09N-047/L1

Activity Title: Eligible Use E-Richmond/LI
Activitiy Category: Activity Status:
Construction of new housing Under Way

Project Number: Project Title:
NSP-E-0000 Redevelopment
Projected Start Date: Projected End Date:
06/01/2009 03/26/2010

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Richmond, City of
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $1,077,223.00
Total CDBG Program Funds Budgeted N/A $1,077,223.00
Program Funds Drawdown $35,820.00 $58,823.00
Obligated CDBG DR Funds $0.00 $1,062,212.00
Expended CDBG DR Funds $35,820.00 $36,170.00
Richmond, City of $35,820.00 $36,170.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $4,000.00 $4,000.00

Activity Description:
Appraisal

Location Description:
City of Richmond

Activity Progress Narrative:

Several potential homebuyers have submitted homebuyer applications to Kentucky River Foothills for review. Of those
submitted, at least three have been identified as likely candidates for the program. The Housing Authority of Richmond will
recruit for the four rental units as those units near completion.

700 Cimarron Rd, Richmond, KY 40475-9259: Purchase Contract in place - unit also identified as 309 N 1st Street, Richmond,
KY 40475-1531: Purchase Contract in place. Unit will be combined with 311 N 1st Street to create one standard city lot.
Homebuyer unit will be constructed on combined lot.

311 N 1st Street, Richmond, KY 40475-1531: Purchase Contract in place. Unit will be combined with 309 N 1st Street to create
one standard city lot. Homebuyer unit will be constructed on combined lot.

124 Oakland Avenue, Richmond, KY 40475-1940: Under Contract

404 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 408 W Walnut to make one standard city lot.

408 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 404 W Walnut to make one standard city lot.
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# of Housing Units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period
Total
-6

This Report Period
Low Mod Total
-4 0 -6

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

0

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Construction of new housing

Project Number:
NSP-E-0000
Projected Start Date:
01/01/2010

National Objective:
NSP Only - LMMI

NSP-E-0000-09N-051

Eligible Use E-Purchase

Activity Status:

Under Way

Project Title:
Redevelopment
Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Purchase Housing

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Purchase Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Jul 1 thru Sep 30, 2010 To Date
N/A $251,543.00

N/A $251,543.00

$61,767.00 $223,728.00

($9,535.00) $250,465.00

$62,915.00 $223,728.00

$62,915.00 $223,728.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity Progress Narrative:

Construction is complete and potential buyers are identified.

1316 Madison and 1415 Madison Construction Complete and sales pending

# of Housing Units

# of Households benefitting

This Report Period
Total
-3

This Report Period
Low Mod Total
0 -3 -3

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/2 0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
01/01/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Purchase Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

New construction of single family homes on foreclosed and non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity Progress Narrative:

NSP-E-0000-09N-051/L1
Eligible Use E-Purchase<50%

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Purchase Housing

Jul 1 thru Sep 30, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Holding activity; Purchase Housing acquired foreclosed vacant lots and is doing new construction under "E". With the change in
eligible property types for the low income set-aside, if any of the referenced properties are sold to <50% buyers, draws for those

properties will be reclassified to this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Low

# of Households benefitting 0

This Report Period

Mod Total Low
0 0 0/0

Mod
0/2

Cumulative Actual Total / Expected

Total Low/Mod%

0/2

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Louisville Metro

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-052
Eligible Use E- Louisville Metro

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Louisville Metro

Jul 1 thru Sep 30, 2010
N/A

N/A
$248,294.00
$0.00
$248,294.00
$248,294.00
$0.00

$0.00
$0.00

To Date
$3,292,558.00

$1,721,118.00
$248,294.00
$1,721,118.00
$248,294.00
$248,294.00
$0.00

$0.00
$0.00

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost

of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

Preparations are underway to begin demolition after legal title is conveyed to the Developer. Metro has acquired title to all but
the properties indicated below as &ldquofailed acquisitions.&rdquo The Developer has begun working the Planning & Design
officials to apply for and receive approvals for the Boxelder Road subdivision plat. The number of total parcels or units will be
reduced from 52, but the exact reduction is unknown at this time. The final lot count will be contingent upon the planning and

review process.

# of Housing Units

This Report Period

Cumulative Actual Total / Expected

Total
0/33
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This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting -38 -41 -112 0/0 0/33 0/33 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
CDBG (entitlements) $1,195,000.00
In-kind donations $376,440.00
Subtotal Match Sources $1,571,440.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $1,571,440.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
09/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Louisville Metro

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-052/LI
Louisville Metro - E/LI

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Louisville Metro

Jul 1 thru Sep 30, 2010 To Date
N/A $145,632.00

N/A $145,632.00

$3,808.00 $3,808.00

$0.00 $145,632.00

$3,808.00 $3,808.00

$3,808.00 $3,808.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Pro-rata share of single family homes redeveloped under Eligible Use E; all 19 homes must provide either rental or
homeownership permanent housing for households with incomes at or below 50% of area median.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Activity Progress Narrative:

Preparations are underway to begin demolition after legal title is conveyed to the Developer. Metro has acquired title to all but
the properties indicated below as &ldquofailed acquisitions.&rdquo The Developer has begun working the Planning & Design
officials to apply for and receive approvals for the Boxelder Road subdivision plat. The number of total parcels or units will be
reduced from 52, but the exact reduction is unknown at this time. The final lot count will be contingent upon the planning and

review process.

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
-52 0/19
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This Report Period
Low Mod Total
# of Households benefitting -19 -33 -52

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/19

Mod
0/0

0/19

0

Amount

203



Grantee Activity Number: NSP-E-0000-public svcs

Activity Title: Housing counseling-non-purchasing HH and
classes

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt
Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Commonwealth of KY-Dept. for Local Govt $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Activity Progress Narrative:

Holding activity for payment of counseling expenses to organizations (for counseling provided to potential buyers who do not
acquire NSP-assisted units).

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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